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CINGULAR WIRELESS LLC SIXTH QUARTERLY  
E911 IMPLEMENTATION REPORT FOR GSM NETWORKS 

Cingular Wireless LLC (“Cingular”), by its attorneys and pursuant to the October 12, 

2001 Order in this proceeding,1 hereby submits its Sixth Quarterly E911 Implementation Report 

concerning the status of its Phase I and Phase II E911 implementation efforts in its GSM 

markets.  The instant Report is limited to updating information that has changed since the filing 

of Cingular’s Fifth Quarterly E911 Implementation Report for GSM Networks (“Fifth Report”) 

on February 1, 2003. 

I. PHASE I AND PHASE II PSAP REQUESTS 

Cingular continues to make progress in its efforts to deploy Phase I location capability 

services.  To date, Cingular has received 1,241 PSAP requests for Phase I service.  Of those 

requests, 1,209 (97.4%) are in service/in progress2 and 32 (2.6%) are on hold.  Reasons for 

                                                 
1 Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 

Emergency Calling Systems; Request for Waiver by Cingular Wireless LLC, CC Docket No. 94-
102, Order, 16 F.C.C.R. 18305 (2001), recon. pending (“Order”). 

2 Of the 1,209 requests that are in service/in progress, 1,070 (86.2%) are in service and 
139 (11.2%) are in progress. 



  2 

placing requests on hold include, inter alia, the ongoing negotiation of service agreements and 

miscellaneous reasons for delay attributable to the particular PSAP.  While three “on hold” 

requests were resolved during the first quarter of 2003, it is unlikely that any of the remaining 32 

will be resolved in the foreseeable future.  As noted in Cingular’s Fifth Report, most of the “on 

hold” requests were received over two years ago, and some were received as many as five years 

ago.  Rather than challenge the validity of these requests, Cingular is working with the PSAPs to 

resolve outstanding issues.  Specific details regarding Phase I requests for Cingular’s GSM and 

TDMA markets, including the specific reasons underlying each request pending for more than 

six months, is included in Attachment B to this Report. 

To date, Cingular has received 281 requests for Phase II service on its GSM networks.  

Many of these requests were received in GSM overlay markets where Cingular has begun 

offering GSM service only recently.  Thus, they predate Cingular’s offering of GSM service.  

Cingular has provided specific details regarding the validity of the requests for Phase II service, 

including which of those requests relate to GSM overlay markets, in Attachment C to this 

Report. 

By carefully reviewing the information included in responses to Cingular’s PSAP Profile 

form,3 Cingular has classified each request for Phase II service as valid, invalid, or pending.  The 

                                                 
3 Cingular developed this form to assist in determining PSAP readiness and to facilitate 

Phase II planning.  The form requests the information deemed relevant by the City of Richardson 
Order for determining the validity of a request for Phase II service.  See Petition of City of 
Richardson, Texas, CC Docket No. 94-102, Order, 16 F.C.C.R. 18982 (2001).  See Attachment 
A.  Item 11 asks if a funding mechanism is in place for the PSAP to recover its Phase II costs.  
Item 8 asks which equipment the PSAP will use to translate latitude and longitude coordinates 
into location and address and Item 9 asks if the mapping equipment and software have been 
installed and tested, along with copies of the applicable order or correspondence.  Item 10 asks if 
the PSAP has requested the necessary facilities from the LEC to enable the PSAP to receive the 
Phase II data including upgrade to the ALI database and PAM interface with re-query capability, 
plus a copy of such request.  See id. at 18982, 18986-87.   Even where it appears on the face of 
the form that a PSAP request is valid, Cingular’s experience with Phase II deployment on its 
TDMA networks indicates that this is often not the case.  Cingular has discovered that many 
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pending category includes those requests which require follow-up because the PSAP Profile 

form either has not been completed and returned, or does not fully demonstrate PSAP readiness.  

Cingular continues to work with PSAPs whose requests have been classified as pending in order 

to verify the validity of the requests. 

II. STATUS OF PHASE II DEPLOYMENT AND TESTING 

As discussed in its Fifth Report, Cingular completed a field trial of TruePosition’s 

network-based Uplink Time Difference of Arrival (“U-TDOA”) solution in Wilmington, 

Delaware in October 2002.  Based on the success of this field trial, Cingular decided to deploy 

U-TDOA as its E911 Phase II solution, and entered into a GSM deployment agreement with 

TruePosition.  First Office Application (“FOA”) testing is now well underway in New Jersey.  

      Respectfully submitted, 

CINGULAR WIRELESS LLC 

By:  /s/   
J. R. Carbonell 
Carol L. Tacker 
David G. Richards 
5565 Glenridge Connector 
Suite 1700 
Atlanta, GA  30342 
(404) 236-5543 
 
Its Attorneys 

 
May 1, 2003

                                                                                                                                                             
PSAPs who appeared to have valid requests were unable to successfully complete end-to-end 
testing of Cingular’s Phase II solution because of readiness problems, including a lack of 
upgraded PSAP customer premises equipment (“CPE”) and a lack of or improper connectivity 
between the PSAP’s ALI database and its CPE.  Thus, although Cingular was capable of 
supplying Phase II location information, many PSAPs were unable to receive the information.  
See Cingular Wireless LLC, Third Quarterly E911 Implementation Report for TDMA, AMPS 
and TDMA/AMPS Networks, filed on February 3, 2003. 
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WIRELESS E911 PHASE II PSAP PROFILE     
Please complete one profile for each PSAP included in the Phase II request under this 911 authority
1. Name of 911 Authority (ex: Orleans Parish Comm. District or Fulton County 911) 2. Number of PSAPs under this

Authority

3. Contact Information for 911 Authority
Name/Title:                                                                                      Phone:

Street:                                                                                              Fax:

City, State, Zip:                                                                                E-mail:

4. Name of PSAP (ex: Fulton County 911 or Hall County Sheriff's Office)

5. Contact Information for PSAP Director/Manager
Name/Title:                                                                                      Phone:

Street:                                                                                              Fax:

City, State, Zip:                                                                                E-mail:

6. Is PSAP currently receiving Phase I service (call back number and address of cell tower)?

  Yes                            No

If YES, then via NCAS?

7. Type of customer premise equipment or phone system (ex: Positron Lifeline or Motorola Centralink 2000)

8. What equipment will PSAP use to translate lat/long coordinates into location / address?

9. Has the mapping equipment / software been installed and tested?

  Yes                           No                If no, order date:                                       Due date:

                                                        Please provide copy of order or correspondence
10. Has PSAP requested necessary facilities from the LEC to enable the PSAP to receive Phase II data
including upgrade to ALI database and PAM interface with re-query capability?

  Yes                           No

If yes, then provide copy of request
11. Is a funding mechanism in place for the PSAP to recover costs associated with Phase II implementation?

   Yes                          No

If YES, please attach description of funding mechanism.
12. Comments / Notes:

Signature:                                                                              Date:
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
AL

Autuga Co 6 No request
Baldwin Co 1 01-May-99 01-Jan-00
Barbour Co 5 Licensed but no sites
Bullock Co 5 Licensed but no sites
Butler Co 6 No request
Calhoun Co 1 01-May-99 01-Jan-00
Chambers Co 5 Licensed but no sites
Cherokee Co 5 Licensed but no sites
Clarke Co 6 No request
Clay Co 1 01-Jul-00 31-Dec-00 Yes
Cleburne Co 1 01-Feb-00 31-Dec-00
Coffee Co 5 Licensed but no sites

Colbert Co 4 04-Feb-03 Yes Within 6 month window
Conecuh Co 6 No request
Covington Co 5 Licensed but no sites
Crenshaw Co 5 Licensed but no sites
Dale Co 5 Licensed but no sites
Dallas Co 1 15-May-01 01-Dec-01
Dekalb Co 5 Licensed but no sites
Elmore Co - Millbrook PD 1 01-Apr-99 01-Jan-01
Elmore Co - Tallassee PD 1 01-Apr-99 01-Jan-01
Elmore Co - Wetumpka PD 1 01-Apr-99 01-Jan-01
Elmore Co SO 1 01-Apr-99 01-Jan-01
Escambia Co 1 01-Jul-99 01-Jan-01
Escambia Co 1 24-Apr-00 16-Mar-01
Etowah Co 1 01-Mar-99 01-Jan-01
Fayette Co E911 1 01-Jan-00 22-May-01
Franklin Co 1 01-Jan-01 31-May-01 Yes
Geneva Co 5 Licensed but no sites
Greene Co 6 No request
Hale Co 1 01-May-99 01-Jan-00

Henry Co 5 Licemsed but no sites
Houston Co 1 10-May-01 10-Dec-02
Hunstville-Madison County 911 Center 1 01-Nov-97 01-Jan-00
Jackson Co 1 01-Nov-99 14-Feb-02
Jefferson Co 1 01-Jan-00 29-Jun-01
Jefferson Co - Birmingham 1 01-Apr-01 01-Jul-01 Yes
Jefferson Co - Fairfield City 1 01-Jan-00 01-Jan-01
Jefferson Co - Gardendale City 1 01-Oct-00 31-Dec-00 Yes
Jefferson Co - Homewood City 1 01-Jun-97 01-Jan-00

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Jefferson Co - Hoover City 1 31-Jan-02 01-Feb-02 Yes
Jefferson Co - Hueytown 1 30-Apr-01 01-Jun-01 Yes
Jefferson Co - Leeds City 1 01-Dec-99 31-Dec-00
Jefferson Co - Mountain Brook City 1 24-Apr-01 01-Jul-01 Yes
Jefferson Co - Pleasant Grove 1 01-Sep-00 31-Dec-00 Yes
Jefferson Co - Tarrant 1 01-Nov-99 31-Dec-00
Jefferson Co - Vestavia City 1 01-Nov-99 31-Dec-00
Lamar Co 911 1 01-Nov-97 11-Jan-01
Lauderdale Co 1 01-Sep-00 31-Dec-00 Yes
Lawrence Co 6 No request
Lee Co 1 01-Sep-98 01-Jan-00
Limestone 1 01-Mar-97 01-Jan-00
Limestone Co - Athens PD 1 01-Mar-97 01-Jan-00
Lowndes Co 1 14-May-01 02-Dec-01
Macon Co 6 No request
Madison Co, FL 6 No request
Marion Co 911 1 01-Nov-00 11-Jan-01 Yes
Marshall Co 1 01-Feb-97 09-Nov-00
Mobile 1 01-Jun-99 31-Dec-00
Monroe Co 6 No request
Montgomery Co 1 01-Jul-99 31-Dec-00
Montgomery Co - City of Montgomery 1 01-Jul-99 31-Dec-00
Morgan Co 1 01-Dec-99 31-Dec-00
Okaloosa Co, FL 1 22-Jun-01 23-Jan-03
Perry Co 5 Licensed but no sites
Pickens Co 1 01-Sep-00 15-Feb-02
Pike Co 5 Licensed but no sites
Randolph Co 1 01-Oct-00 10-Apr-01 Yes
Russell Co 6 No request
Santa Rosa Co, FL 1 08-Oct-97 16-Mar-01
Shelby Co SO 1 01-Oct-00 31-Dec-00 Yes
St Clair Co 1 01-Feb-00 31-Dec-00
Sumter Co 1 01-Jul-00 31-Dec-00
Talladega Co 1 01-Mar-00 31-Dec-00
Tuscaloosa Co 1 01-Nov-97 31-Dec-00
Walker Co 1 01-Jun-99 31-Dec-00
Walton Co, FL 6 No request
Washington Co 6 No request
Wilcox Co 5 Licensed but no sites
Winston Co 1 01-Apr-00 11-Jan-01

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

80 54 53 1 0 12
AR

Arkansas Co 6 No request
Ashley Co 6 No request
Baxter Co 1 23-Apr-01 04-Nov-02
Benton Co 1 01-Mar-01 30-Nov-01
Boone Co 1 04-Jun-01 24-Sep-02
Bradley Co 6 No request
Calhoun Co 6 No request
Carroll Co 1 09-Jul-01 28-Oct-02
Chicot Co 1 15-Jun-01 01-Nov-02
Clark Co 1 22-Mar-01 15-Nov-02
Clay Co 6 No request

Cleburne Co 4 03-Feb-03 Yes Within 6 month window
Cleveland Co 6 No request
Conway Co 1 13-Jun-01 29-Oct-02
Craighead Co 1 15-Jun-01 17-Sep-02
Crawford Co 1 16-Apr-01 09-Oct-02
Cross Co 1 15-Jun-01 21-Nov-02
Dallas Co 1 24-Sep-01 18-Dec-02
Desha Co 1 03-Oct-01 07-Jan-03
Drew Co 6 No request
Faulkner Co 6 No request
Franklin Co 6 No request
Fulton Co 6 No request
Garland Co 1 19-Apr-01 26-Sep-02
Grant Co 2 18-Sep-02 Yes Trunks on order.
Greene Co 1 15-Jun-01 07-Jan-03
Hot Springs Co. 1 14-Feb-01 29-Jul-02
Howard Co 5 Licensed but no sites
Independence Co 1 10-Mar-01 15-May-01 Yes
Izard Co 6 No request
Jackson Co 6 No request
Jefferson Co 1 20-Apr-01 23-Aug-02
Johnson Co 5 Licensed but no sites
Lawrence Co 6 No request

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Lee Co 3 24-Apr-02 Yes
Drive testing scheduled 
for 02/27/03 TCS

Lincoln Co 6 No request
Logan Co 6 No request
Lonoke Co 1 10-Mar-01 21-Jul-01 Yes

Madison Co 4 07-Feb-03 Yes Within 6 month window
Marion Co 1 04-Oct-01 13-Dec-02
Mississippi Co 1 06-Apr-01 05-Aug-02
Monroe Co 1 20-Jul-01 06-Sep-02
Montgomery Co 2 24-Sep-02 Yes
Newton Co 6 No request
Ouachita Co 6 No request
Perry Co 6 No request
Phillips Co 1 29-Mar-01 03-Oct-02
Pike Co 1 13-Mar-01 11-Sep-02
Poinsett Co 6 No request
Polk Co 1 17-Aug-01 20-Dec-02
Pope Co 1 10-Mar-01 21-Jul-01 Yes
Praire Co 6 No request
Pulaski Co 1 10-Mar-01 21-Jul-01 Yes
Randolph Co 6 No request
Saline Co 2 19-Jun-01 21-Mar-03 Yes
Scott Co 6 No request
Searcy Co 6 No request
Sebastian Co 1 26-Jun-01 07-Oct-02
Sevier Co 1 14-Aug-01 07-Jan-03
Sharp Co 6 No request
St Francis Co 1 02-Jan-02 19-Sep-02

Stone Co 4 15-Nov-02 Yes Within 6 month window
Union Co 1 28-Jan-02 18-Oct-02
Van Buren Co 1 07-Aug-01 05-Sep-02
Washington Co - Fayetteville E911 1 10-Mar-00 31-Dec-00
Washington Co - Springdale Police Department 1 10-Mar-00 31-Dec-00
Washington Co - Washington County Sheriff 1 10-Mar-00 31-Dec-00
Washington County Central EMS 1 10-Mar-00 31-Dec-00

White Co 3 16-Aug-02 Yes
Trunks on order with 
SBC

Woodruff Co 1 19-Sep-01 27-Sep-02
Yell Co 6 No request

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

71 44 37 8 0 4
AZ

APACHE Co 5 Licensed but no sites
Mohave Co 6 No request
PIMA Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

3 0 0 0 0 0
CA

Alameda Co-Hayward PD 4 14-Mar-03 Yes Within 6 month window DGS

Alpine Co 5

Licensed but no sites, 
No request, DGS target 
begin date in 2004/2005 DGS

Amador Co 5

Licensed but no sites, 
No request, DGS target 
begin date in 2003/2004 DGS

Butte Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Calaveras Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2003/2004 DGS

Colusa Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Contra Costa Co- Martinez PD 4 14-Mar-03 Yes Within 6 month window DGS

Del Norte Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2005/2006 DGS

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

El Dorado Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Fresno Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Glenn Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Humboldt Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2005/2006 DGS

Imperial Co 6
No request, DGS target 
begin date in 2005/2006 DGS

Inyo Co 6
No request, DGS target 
begin date in 2005/2006 DGS

Kern Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Kings Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Lake Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2004/2005 DGS

Lassen Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2005/2006 DGS

Los Angeles Co - City of Arcadia 2 30-Sep-02 Yes Awaiting Test Dates DGS
Los Angeles Co - City of Azusa 2 30-Sep-02 Yes Awaiting Test Dates DGS

Los Angeles Co - City of Beverly Hills 2 30-Sep-02 Yes

Preliminary tests 
complete - awiting test 
dates DGS

Los Angeles Co - City of Burbank 2 30-Sep-02 Yes Live-awaiting test dates DGS
Los Angeles Co - City of Covina 4 31-Oct-02 Yes
Los Angeles Co - City of Downey 2 30-Sep-02 Yes Awaiting test dates DGS

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Los Angeles Co - City of El Monte 4 14-Mar-03 Yes Within 6 month window

Los Angeles Co - City of Glendale 2 30-Sep-02 Yes

Preliminary tests 
complete - one sector 
live - awaiting test dates DGS

Los Angeles Co - City of Glendora 2 30-Sep-02 Yes Awaiting Test Dates DGS
Los Angeles Co - City of Long Beach 2 28-Oct-02 Yes Awaiting Test Dates DGS
Los Angeles Co - City of Montebello 2 30-Sep-02 Yes Awaiting Test Dates DGS

Los Angeles Co - City of Monterey Park 4 14-Mar-03 Yes Within 6 month window
Los Angeles Co - City of Pasadena 4 06-Nov-02 Yes Testing in progress Cingular / DGS / TCS

Los Angeles Co - City of Redondo Beach 4 19-Dec-02 Yes
Within 6 Month 
Window

Los Angeles Co - City of San Gabriel 2 30-Sep-02 Yes Awaiting Test Dates DGS
Los Angeles Co - City of Sierra Madre 2 30-Sep-02 Yes Awaiting Test Dates DGS
Los Angeles Co - City of Torrance 1 30-Sep-02 07-Mar-03 Yes
Los Angeles Co - City of Vernon 2 30-Sep-02 Yes Awaiting test dates DGS
Los Angeles Co - City of Whittier 2 30-Sep-02 Yes Awaiting test dates DGS
Los Angeles County - CHP 3 30-Mar-01 Yes Awaiting test dates DGS

Madera Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Marin Co 6
No request, DGS target 
begin date in 2003 DGS

Mariposa Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2004/2005 DGS

Mendocino Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2004/2005 DGS

Merced Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Mono Co 6
No request, DGS target 
begin date in 2005/2006 DGS

Monterey Co 6
No request, DGS target 
begin date in 2004/2005 DGS

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Napa Co 6
No request, DGS target 
begin date in 2003 DGS

Nevada Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Orange Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Placer Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Plumas Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2005/2006 DGS

Riverside Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Sacramento Co 6
No request, DGS target 
begin date in 2003/2004 DGS

San Benito Co 6
No request, DGS target 
begin date in 2004/2005 DGS

San Bernardino Co 6
No request, DGS target 
begin date in 2003/2004 DGS

San Diego Co 6
No request, DGS target 
begin date in 2003/2004 DGS

San Francisco Co - CHP 6
No request, DGS target 
begin date in 2003 DGS

San Francisco Co - ECD 1 30-Mar-01 05-Jun-02

San Joaquin Co 6
No request, DGS target 
begin date in 2003/2004 DGS

San Luis Obispo Co 6
No request, DGS target 
begin date in 2005/2006 DGS

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

San Mateo Co 6
No request, DGS target 
begin date in 2003 DGS

Santa Barbara Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Santa Clara Co -  Campbell PD 4 14-Mar-03 Yes Within 6 month window

Santa Clara Co -  Los Altos PD 4 14-Mar-03 Yes Within 6 month window

Santa Clara Co-Mountain View FD 4 14-Mar-03 Yes Within 6 month window DGS

Santa Cruz Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Shasta Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Sierra Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2004/2005 DGS

Siskiyou Co 6

No Request, DGS 
Target begin date in 
2005/2006 DGS

Solano Co - Suisun City PD 4 14-Mar-03 Yes Within 6 month window

Sonoma Co 6
No request, DGS target 
begin date in 2003 DGS

Stanislaus Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Sutter Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Tehama Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Trinity Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2004/2005 DGS

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Tulare Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Tuolumne Co 5

Licensed but no sites, 
No Request, DGS 
Target begin date in 
2004/2005 DGS

Ventura Co 6

No request, DGS target 
begin date in 
2003/20042 DGS

Yolo Co 6
No request, DGS target 
begin date in 2003/2004 DGS

Yuba Co 6
No request, DGS target 
begin date in 2004/2005 DGS

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

79 27 2 25 0 1
CO

ARCHULETA Co 5 Licensed but no sites
DOLORES Co 5 Licensed but no sites
LA PLATA Co 5 Licensed but no sites
MONTEZUMA Co 5 Licensed but no sites
SAN JUAN Co 5 Licensed but no sites
WELD Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

6 0 0 0 0 0
CT

Fairfield (GSM) 1 01-Jan-01 20-Dec-01
State of Connecticut - Hartford 1 01-Dec-98 14-Mar-02
State of Connecticut - Litchfield 1 01-Dec-98 14-Mar-02
State of Connecticut - Middlessex 1 01-Dec-98 14-Mar-02
State of Connecticut - New Haven 1 01-Dec-98 14-Mar-02
State of Connecticut - New London 1 01-Dec-98 14-Mar-02
State of Connecticut - Tolland 1 01-Dec-98 14-Mar-02

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
State of Connecticut-  Windham 1 01-Dec-98 14-Mar-02

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

8 8 8 0 0 0
DE

Kent Co 1 08-May-01 27-Dec-02
New Castle Co 1 08-May-01 27-Dec-02
Sussex Co 1 08-May-01 27-Dec-02

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

3 3 3 0 0 0
FL

Alachua Co 1 31-May-00 28-Nov-01
Baker Co 6 No request
Bay Co 1 31-Mar-01 03-Mar-03
Bradford Co 6 No request
Brevard Co  - Cocoa Beach PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Cocoa PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Indian Harbor Beach PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Indiatlantic PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Melbourne PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Palm Bay PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Rockledge PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Satellite Beach PD 1 27-Apr-00 29-Mar-01
Brevard Co  - Titusville PD 1 27-Apr-00 29-Mar-01
Brevard Co SO 1 27-Apr-00 29-Mar-01
Broward Co 1 01-Feb-00 08-Jul-02
Calhoun Co 6 No request
Charlotte Co 1 30-Oct-00 06-Sep-01
Citrus Co 6 No request
Clay Co 1 14-Jan-02 05-Feb-02 Yes
Collier Co 1 26-Jun-00 16-Oct-01
Dade Co - City of Miami PD 1 26-Aug-99 09-Nov-00
Dade Co - Coral Gables PD 1 26-Aug-99 09-Nov-00
Dade Co - Hialeah PD 911 1 26-Aug-99 09-Nov-00
Dade Co - Miami Beach PD 1 26-Aug-99 09-Nov-00
Dade Co - Miami/Dade PD 1 26-Aug-99 09-Nov-00
Dade Co - Pinecrest PD 1 26-Aug-99 09-Nov-00
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
DeSoto Co 6 No request
Dixie Co 6 No request
Duval Co 1 17-Apr-00 10-Jul-01
Flagler Co 1 25-Feb-00 29-Mar-01
Franklin Co 6 No request
Gadsden Co 6 No request
Gilchrist Co 6 No request
Glades Co 6 No request
Gulf Co 6 No request
Hardee Co 6 No request
Hendry Co 1 13-Jul-00 15-Jan-02
Hernando Co 1 24-Oct-00 17-Sep-01
Highlands Co 6 No request

Hillsborough Co 3 27-Sep-00 Yes

testing 90% complete 
12/02, will complete 
1/03 Verizon LEC

Holmes Co 6 No request

Indian River Co 3 10-Oct-00 Yes
Waiting for county to 
finish site validations Jursidiction

Jackson Co 6 No request
Jefferson Co 6 No request
Lake Co 1 23-Aug-00 03-Aug-01
Lee Co - Cape Coral PD 1 28-Sep-01 19-Mar-03
Lee Co - Fort Myers PD 1 28-Sep-01 19-Mar-03
Lee Co - Lee County SO 1 28-Sep-01 19-Mar-03
Lee Co - Sanibel PD 1 28-Sep-01 19-Mar-03
Lee County Emergency Dispatch 1 28-Sep-01 19-Mar-03

Leon Co 4 18-Feb-03 Yes within 6 month window
Levy Co 6 No request
Liberty Co 6 No request
Manatee Co 1 29-Nov-00 13-Dec-02
Marion Co SO 1 25-Jul-00 10-Jul-01
Martin Co 1 07-Mar-02 07-Mar-02 Yes
Monroe - Key West 1 07-Oct-00 03-Jul-01
Monroe - Marathon Sheriff's Office 1 07-Oct-00 03-Jul-01
Nassau 1 19-Apr-00 14-Dec-00
Ocala PD 1 25-Jul-00 10-Jul-01
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Okeechobee Co 3 21-Oct-02 Yes

 Translations completed 
using same DS1 as 
Hendry Jursidiction. 
DSOs not tested as 
Jursidiction not ready 
yet.

Orange Co - Apopka 911 1 27-Sep-99 13-Jun-00
Orange Co - Ocoee Police & Fire 1 27-Sep-99 13-Jun-00
Orange Co - Orlando Int'l Airport 1 27-Sep-99 13-Jun-00
Orange Co - Orlando PD 1 27-Sep-99 13-Jun-00
Orange Co - Univ Central FL PD 1 27-Sep-99 13-Jun-00
Orange Co - Winter Garden PD 1 27-Sep-99 13-Jun-00
Orange Co - Winter Park Police & Fire 1 27-Sep-99 13-Jun-00
Orange Co SO 911 1 27-Sep-99 13-Jun-00
Osceola Co 1 01-Nov-00 23-Jan-03
Palm Beach Co - Atlantis PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Belle Glade PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Boca Raton 1 04-Nov-99 12-Feb-01
Palm Beach Co - Cty of Boynton Beach 1 04-Nov-99 12-Feb-01
Palm Beach Co - Delray PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Greenacres PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Juno PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Jupiter Police Department 1 04-Nov-99 12-Feb-01
Palm Beach Co - Lake Worth PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Lantana Police Department 1 04-Nov-99 12-Feb-01
Palm Beach Co - Manalapah PD 1 04-Nov-99 12-Feb-01

Palm Beach Co - No Palm Beach Dept of Pub Saf. 1 04-Nov-99 12-Feb-01
Palm Beach Co - Ocean Ridge PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Palm Beach Co Sheriff Office 1 04-Nov-99 12-Feb-01
Palm Beach Co - Palm Beach Gardens PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Palm Beach PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Palm Beach Shores PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Palm Beach SO Glades 1 04-Nov-99 12-Feb-01
Palm Beach Co - Palm Springs PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Riveria Beach PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Royal Palm Beach PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - Tequesta PD 1 04-Nov-99 12-Feb-01
Palm Beach Co - West Palm Beach PD 1 04-Nov-99 12-Feb-01
Pasco Co 1 02-Oct-00 12-Dec-02
Pinellas Co 1 28-Jun-00 12-Dec-02
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Polk Co 3 14-Aug-00 Yes

testing 75% complete 
12/02, will complete 
1/03 Verizon LEC

Putnam Co 6 No request
Sarasota Co 1 03-Dec-99 12-Dec-02

Seminole Co - Albamonte Springs Police Department 1 01-May-00 29-Jan-01
Seminole Co - Casselberry Police Department 1 01-May-00 29-Jan-01
Seminole Co - Lake Mary Police Department 1 01-May-00 29-Jan-01
Seminole Co - Oruedo Police Department 1 01-May-00 29-Jan-01
Seminole Co - Seminole County Sheriff's Office 1 01-May-00 29-Jan-01
Seminole Co - Winter Springs PD 1 01-May-00 29-Jan-01
Seminole County Fire Rescue 1 01-May-00 29-Jan-01
St Johns Co SO 1 07-May-01 18-Feb-02
St Lucie Co 1 06-May-02 01-Jul-02 Yes
Taylor Co 6 No request
Union Co 6 No request
Volusia 1 28-Jun-00 11-Dec-01
Wakulla Co 6 No request
Washington Co 6 No request

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

112 89 84 5 0 3
GA

Appling Co 5 Licensed but no sites
Atkinson Co 5 Licensed but no sites
Bacon Co 5 Licensed but no sites

Baker Co 5 Licemsed but no sites

Baldwin Co 6

Original request 
08/11/98, rescinded 
request 9/29/99 due to 
CPE limitations

Banks Co 1 01-Sep-99 23-Mar-00
Barrow Co 6 No request
Bartow Co 6 No request
Berrien Co 5 Licensed but no sites
Bibb Co 1 28-Nov-00 19-Apr-01 Yes
Brantley Co 5 Licensed but no sites
Brooks Co 5 Licensed but no sites
Bryan Co 6 No request
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Bulloch Co 3 04-Jan-99 Yes

Frontier LEC switch 
cannot process 20 digits 
and does not plan to 
upgrade LEC

Burke Co 6 No request
Butts Co 6 No request
Calhoun Co 5 Licensed but no sites
Candler Co 6 No request
Carroll Co 6 No request

Chatham Co 3 31-Oct-01 Yes

Trunks ready, 
jurisdiction reviewing 
site list Jurisdiction

Chatham Co - City of Savannah 6 No request
Chattahoochee Co 5 Licensed but no sites
Chattooga Co 6 No request
Cherokee 1 08-Mar-99 09-Apr-00
Clarke Co 1 12-Oct-98 05-Dec-00
Clay Co 5 Licensed but no sites
Clayton - City of Forest Park 1 20-Jul-00 12-Sep-00 Yes
Clayton - Morrow 1 03-Oct-00 24-Oct-00 Yes
Clayton Co 1 12-Jun-98 02-Aug-00

Clayton Co - Riverdale 3 09-Feb-99 Yes
City delayed decision to 
implement Jurisdiction

Clinch Co 5 Licensed but no sites
Cobb Co 1 30-Nov-98 21-Aug-00
Cobb Co - City of Austell 6 No request
Cobb Co - City of Kennesaw 6 No request
Cobb Co - City of Powder Springs 5 Licensed but no sites

Cobb Co - City of Smyrna 3 29-Apr-02 Yes

Was ready to test but 
BST required 1 more 
trunk.  Placed order, 
waiting to test. LEC

Coffee Co 5 Licensed but no sites
Colquitt 5 Licensed but no sites
Columbia Co 6 No request
Cook Co 6 No request
Dawson Co 6 No request
Decatur Co 5 Licensed but no sites
Dekalb - City of Chamblee 1 04-May-00 17-Aug-00 Yes
Dekalb - City of Decatur 6 No request
Dekalb Co 1 18-Jun-99 24-Aug-00
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Dougherty Co/Albany 1 17-Aug-00 19-Jun-01
Douglas Co 1 19-Jan-99 22-Feb-00
Early Co 5 Licensed but no sites
Echols Co 5 Licensed but no sites
Effingham Co 1 07-Jul-98 28-Mar-02
Elbert Co 1 12-Jun-00 15-Aug-00 Yes
Emanuel Co 1 18-Dec-02 18-Dec-02
Evans Co 6 No request
Fannin Co 1 12-Apr-00 15-Aug-00 Yes
Fayette Co 6 No request
Floyd Co 1 12-Feb-01 27-Aug-01
Forsyth Co 1 10-Apr-00 12-Sep-00 Yes
Franklin Co 6 No request
Fulton Co 1 15-Jan-99 30-Aug-00
Fulton Co - City of Alpharetta 1 09-May-00 06-Dec-00
Fulton Co - City of Atlanta 1 25-Oct-99 05-Dec-00
Fulton Co - City of College Park 1 23-Oct-00 03-Nov-00 Yes
Fulton Co - City of East Point 6 No request
Fulton Co - City of Hapeville 6 No request
Fulton Co - City of Roswell 1 03-Oct-00 26-Oct-00 Yes
Fulton Co - Fairburn 5 Licensed but no sites

Fulton Co - Union City 1 21-Aug-00 14-Sep-00 Yes

Was talk last year of 
jurisdiction rescinding 
request, but now 
jurisdiction is keeping 
phase 1 service

Gilmer Co 6 No request
Glascock Co 5 Licensed but no sites
Glynn Co 6 No request
Gordon Co 6 No request
Grady Co 5 Licensed but no sites
Greene Co 1 11-Feb-99 09-Aug-00
Gwinnett Co 1 20-Sep-99 14-Aug-00
Habersham Co 6 No request
Hall Co 1 15-Jun-98 23-May-00
Hancock Co 6 No request
Haralson Co 5 Licensed but no sites
Harris Co 6 No request
Hart Co 1 15-May-00 17-Aug-00 Yes
Heard Co 5 Licensed but no sites
Henry Co 1 05-Jan-01 02-Aug-01
Houston Co 1 01-Nov-99 20-Apr-00
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Irwin Co 5 Licensed but no sites
Jackson Co 1 19-Aug-98 09-Jun-00
Jasper Co 1 10-Aug-98 21-Apr-00
Jeff Davis Co 5 Licensed but no sites

Jefferson Co 3 21-Jan-98 Yes

First sites turned up in 
2002, but PSAP will not 
be ready until 2/03 Jurisdiction

Jenkins Co 6 No request
Jones Co 6 No request
Lamar Co 1 09-Feb-00 05-May-00 Yes
Lanier Co 5 Licensed but no sites
Lee Co 6 No request

Liberty Co 3 21-Jun-99 Yes

Coastal LEC cannot 
process 20 digits and 
does not plan to 
upgrade LEC

Lincoln Co 5 Licensed but no sites
Long Co 6 No request
Lowndes Co 1 19-Sep-00 06-Aug-01

Lumpkin Co 3 24-Jul-02 14-Feb-03

2/14/03 - Tested & 
jurisdiction received 
some ph1 info, but will 
no see all 20 digits until 
CAD system is 
upgraded later this y Jurisdiction

Madison Co 6 No request
Marion Co 5 Licensed but no sites
McDuffie Co 1 07-Dec-98 07-Feb-02
McIntosh Co 6 No request
Miller Co 5 Licensed but no sites
Mitchell Co 5 Licensed but no sites
Monroe Co 6 No request
Montgomery Co 5 Licensed but no sites
Morgan Co 1 09-May-00 02-Aug-00 Yes
Murray Co 1 09-Jun-99 14-Sep-00
Muscogee Co 1 25-Aug-00 13-Jun-01
Newton Co 1 22-Jan-99 22-Sep-00
Oconee Co 1 22-Feb-00 05-Dec-00
Oglethorpe Co 6 No request
Paulding Co 1 13-Oct-97 07-Feb-00
Peach Co 1 24-Aug-98 20-Apr-00
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Pickens Co 6 No request
Pierce Co 5 Licensed but no sites
Pike Co 6 No request
Polk Co 1 03-Apr-01 09-Oct-01
Putnam Co 1 18-May-01 24-Oct-01 Yes

Quitman Co 5 Licemsed but no sites
Rabun Co 6 No request
Randolph Co 5 Licensed but no sites
Richmond Co 1 11-Dec-00 17-Jul-01
Rockdale Co 1 30-Jul-98 05-May-00
Rockdale Co - Conyers 1 29-Oct-99 23-Mar-00
Schley Co 5 Licensed but no sites
Screven Co 6 No request
Seminole Co 5 Licensed but no sites
Spalding Co 1 05-Apr-00 26-Jun-00 Yes
Stephens Co 6 No request
Stewart Co 5 Licensed but no sites
Sumter Co 5 Licensed but no sites
Talbot Co 5 Licensed but no sites
Taliaferro Co 5 Licensed but no sites

Tattnall Co 6

No request-original 
request rescinded 
02/28/02

Terrell Co 5 Licensed but no sites
Thomas Co 5 Licensed but no sites
Tift Co 6 No request
Toombs Co 6 No request
Towns Co 6 No request
Troup Co 6 No request
Turner Co 6 No request
Twiggs Co 6 No request
Union Co 5 Licensed but no sites
Walton Co 1 01-Jul-98 17-Apr-00
Ware Co 5 Licensed but no sites
Warren Co 6 No request
Wayne 1 10-Jul-01 28-Mar-02
Webster Co 5 Licensed but no sites
White Co 1 24-Aug-98 10-Jan-01
Wilkes Co 5 Licensed but no sites
Worth Co 6 No request
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

152 58 52 2 4 15
ID

Ada Co 6 No request
Adams Co 6 No request
Benewah Co 5 Licensed but no sites
Boise Co 6 No request
Bonner Co 6 No request
Boundary Co 5 Licensed but no sites
Canyon Co 5 Licensed but no sites
Clearwater Co 5 Licensed but no sites
Elmore Co 6 No request
Gem Co 6 No request
Idaho Co 5 Licensed but no sites
Kootenai Co 6 No request
Latah Co 6 No request
Lewis Co 5 Licensed but no sites
Nez Perce Co 6 No request
Owyhee Co 6 No request
Payette Co 6 No request
Shoshone Co 5 Licensed but no sites
Valley Co 6 No request
Washington Co 6 No request

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

20 0 0 0 0 0
IL

Adams Co 6 No request
Bond County 1 14-Mar-01 28-Nov-01

Brown Co 6
No request, No 911 
within Jursidiction

Bureau County 1 30-May-00 27-Aug-02

Calhoun Co 6
No request, No 911 
within Jursidiction

Cass Co 1 07-Aug-01 21-Jan-02 Yes
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Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Champaign Co 6
No request - notice to 
ICC

Christian Co 1 02-Jul-01 13-Dec-02
Cook - City of Chicago 1 27-Jan-00 11-Jul-00 Yes
Cook - City of Evanston 1 28-Nov-00 20-Sep-01
Cook - SouthCom 1 14-Sep-01 14-Mar-02 Yes
Cook Co - NW Central Dptch. 1 11-Jul-00 16-Aug-01
Cook Co - SW Central Dptch. 1 06-Sep-00 09-Oct-01
Cook Co -V. Alsip 1 15-Nov-00 29-Nov-01
Cook Co -V. Bedford Park 1 15-Jun-00 12-Sep-01
Cook Co -V. Bellwood 1 29-Mar-01 28-Feb-02
Cook Co -V. Berkeley 1 18-Jul-01 29-Nov-01 Yes
Cook Co -V. Berwyn 1 05-Jan-01 22-Jan-02
Cook Co -V. Blue Island 1 16-Aug-01 21-Feb-02
Cook Co -V. Broadview 1 10-Nov-00 10-Sep-01
Cook Co -V. Chicago Hts.&S. 1 31-Jan-01 15-Oct-01
Cook Co -V. Cicero 1 01-Feb-01 08-Nov-01
Cook Co -V. City of Elgin 1 26-May-00 10-Sep-01
Cook Co -V. Country Club H. 1 27-Nov-00 21-Sep-01
Cook Co -V. Countryside 1 22-Mar-01 13-Dec-01
Cook Co -V. DesPlns./Prk R. 1 28-Oct-00 30-Aug-01
Cook Co -V. Elmwood Park 1 09-Aug-01 25-Oct-01 Yes
Cook Co -V. Forest Park 1 01-Nov-01 08-Feb-02 Yes
Cook Co -V. Franklin Park 1 23-Oct-01 08-Feb-02 Yes
Cook Co -V. Glencoe 1 06-Apr-01 15-Nov-01
Cook Co -V. Harwood Hts. 1 18-Oct-00 04-Oct-01
Cook Co -V. Hazel Crest 1 28-Nov-00 12-Sep-01
Cook Co -V. Hickory Hills 1 26-Oct-00 13-Dec-01

Cook Co -V. Hillside 4 23-Jan-03 Yes Within 6 month window
Cook Co -V. Homewood 1 19-Nov-00 04-Oct-01
Cook Co -V. La Grange 1 02-Nov-00 29-Nov-01
Cook Co -V. La Grange Park 1 29-May-02 14-Oct-02 Yes
Cook Co -V. Lansing 1 27-Nov-00 12-Sep-01
Cook Co -V. Lincolnwood 1 30-Oct-00 26-Sep-01
Cook Co -V. Lynwood/Thornton 1 17-Nov-00 01-Nov-01
Cook Co -V. Maywood 1 10-Oct-00 13-Feb-02
Cook Co -V. McCook 1 10-Jan-01 27-Sep-01
Cook Co -V. Niles 1 18-Apr-01 12-Nov-01
Cook Co -V. Norridge 1 02-Jan-01 11-Oct-01
Cook Co -V. Northfield 1 31-Oct-00 25-Sep-01
Cook Co -V. Oak Forest 1 31-Oct-00 23-Oct-01
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3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Cook Co -V. Oak Lawn(Burbank, Evergreen Park, 
Bridgeview) 1 01-Nov-00 31-Oct-01
Cook Co -V. River Grove 1 15-Jun-00 27-Sep-01
Cook Co -V. Riverdale 1 16-Oct-00 06-Nov-02
Cook Co -V. Roll. Meadows 1 31-Aug-00 30-Aug-01
Cook Co -V. S. Holland 1 28-Nov-00 04-Oct-01
Cook Co -V. Schaumburg 1 13-Nov-00 30-Aug-01
Cook Co -V. Schiller Park 1 17-Oct-00 08-Jan-02
Cook Co -V. So.Barrington 1 19-May-00 31-Aug-01
Cook Co -V. Tinley Park 1 27-Nov-00 25-Sep-01
Cook Co -V. Westchester 1 11-Dec-00 12-Sep-01
Cook Co -V. Western Sprgs. 1 26-Jun-01 12-Feb-02
Cook Co -V. Wilmette 1 30-Oct-00 08-Jan-02
Cook Co -V. Winnetka 1 05-Apr-01 29-Mar-02
Cook Co. ETSB 1 19-Jul-00 07-Sep-01
Cook -V. Barrington Hills 1 02-Feb-00 14-Sep-00
Cook -V. Glenview & Wheeling 1 26-Sep-00 27-Aug-01
Cook -V. Morton Grove 1 09-Jan-01 11-Oct-01
Cook -V. Northbrook 1 04-Apr-01 13-Dec-01
Cook -V. Orland Park 1 10-Oct-00 23-Oct-01
Cook -V. Rosemont 1 25-May-00 28-Aug-01
Cook -V. Skokie 1 01-Jun-01 15-Nov-01 Yes
Cook -WSCDC 1 19-Oct-00 25-Jun-02

De Witt Co 6
Jurisdiction rescinded 
request dated 9/19/01 Jurisdiction

DuPage Co - V. Naperville 1 11-May-01 12-Nov-01
DuPage Co. ETSB 1 01-Aug-00 21-Sep-01
Effingham Co 1 31-Oct-00 05-Mar-03

Fayette Co 6
No request, No 911 
within Jurisdiction

Ford Co 1 30-Oct-00 27-Aug-02
FRANKLIN Co 5 Licensed but no sites

Greene Co 6
No request, No 911 
within Jurisdiction

Grundy Co 1 15-Mar-02 15-Mar-02 Yes

Iroquois Co 6

Rescinded original 
request, no landline 911 
available

JACKSON Co 5 Licensed but no sites
JOHNSON Co 5 Licensed but no sites
Kane Co 1 19-May-00 10-Sep-01
Kendall Co 1 25-May-00 14-Dec-01
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Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Lake Co - CenCom 1 31-May-00 21-Jan-02
Lake Co - Cty. of Waukegan 1 09-Jun-00 20-Aug-01
Lake Co - ETSB 1 06-Mar-01 12-Dec-01
Lake Co - Highland Park 1 17-Mar-01 30-Jan-02
Lake Co - Lake Bluff 1 07-May-01 30-Jan-02
Lake Co - Lake Forest 1 07-May-01 30-Jan-02
Lake Co - V. Deerfield 1 06-Mar-01 15-Jan-02
Lake Co - V. Fox Lake 1 14-Jun-00 26-Oct-01
Lake Co - V. Gurnee 1 02-Oct-00 28-Nov-01
Lake Co - V. Libertyville 1 05-Sep-01 12-Feb-02 Yes
Lake Co - V. Lincolnshire 1 23-Mar-01 13-Dec-01
Lake Co - V. Mundelein 1 03-Nov-00 19-Nov-01
Lake Co - V. Vernon Hills 1 30-Oct-00 07-Feb-02
Lake Co - V. Winthrop Hbr. 1 14-Mar-01 16-Nov-01
Lake Co - V. Zion 1 16-Feb-01 30-Nov-01
Lake Co., IN 1 30-Mar-99 24-Jan-00

LaSalle -V. Mendota 6
No request, Stand alone 
database

LaSalle -V. Ottawa 1 21-Feb-01 29-Oct-02

LaSalle -V. Peru 5

No sites to route to 
jurisdiction, Requested 
11/1/01

LaSalle -V. Streator 1 25-Sep-00 15-Jan-03
Livingston Co 1 11-Aug-00 05-Sep-02

Logan Co 6
No request - notice to 
ICC

Macon Co 6 No request

Macoupin Co 6
No request, No 911 
within Jursidiction

Marion Co 1 12-Jun-00 24-Aug-01
Marshall County 1 12-Apr-01 07-Mar-03

Mason Co 3 11-May-00 Yes

Voice Circuits in, ALI 
links and router 
processing. Waiting on 
LEC to test LEC

McHenry Co 1 07-Apr-00 05-Sep-01
McLean Co 1 14-Oct-02 18-Dec-02 Yes
Menard Co 1 07-Aug-01 21-Jan-02 Yes
Montgomery Co 1 27-Nov-00 25-Oct-02
Morgan Co 1 26-Feb-01 22-Aug-02

Moultrie Co 6
No request, No 911 
within Jursidiction

PERRY Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Piatt Co 6
PSAP resinded request 
dated 7/25/00 Jurisdiction

Pike Co 6
No request, No 911 
within Jursidiction

Porter Co, IN 1 14-Sep-98 06-Nov-01

Putnam Co 6
No request, No 911 
within Jursidiction

Sangamon Co 1 05-Sep-00 06-Dec-01
Scott Co 1 29-Nov-01 22-Aug-02

Shelby Co 6
No request, No 911 
within Jursidiction

Stark Co 6
No request, No 911 
within Jursidiction

UNION Co 5 Licensed but no sites
VERMILION Co 5 Licensed but no sites
Will Co - City of Bolingbrook 1 17-Nov-00 24-Oct-01
Will Co - ETSB 1 06-Jul-00 26-Sep-01
WILLIAMSON Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

129 103 101 2 0 13
IN

Bartholomew Co 1 23-Apr-99 27-Oct-99 Yes
Benton Co 1 28-Nov-00 22-Aug-01

Blackford Co 5
Licensed but no sites, 
Requested 8/22/01

Boone Co 1 18-Jun-99 20-Aug-99 Yes
Brown Co 1 09-Jun-99 27-Oct-99 Yes
Carroll 5 Licensed but no sites
Cass Co 5 Licensed but no sites
Clark Co, IL 1 15-Jan-02 15-Aug-02
Clay Co 1 17-Jun-99 19-Nov-99 Yes
Clinton Co 1 18-Jun-99 20-Mar-02 Yes
Crawford Co, IL 5 Licensed but no sites
Daviess 1 15-Dec-99 06-Mar-00 Yes
Decatur Co 1 01-Feb-99 07-Sep-00
Delaware 1 14-Aug-98 03-Mar-99
Edgar Co, IL 5 Licensed but no sites
ELKHART Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Fayette Co 5 Licensed but no sites
Fountain Co 1 02-Jun-98 04-Mar-99
Fulton Co 5 Licensed but no sites
Grant Co 1 03-Jun-98 01-Mar-02
Greene 1 10-Sep-99 05-May-00
Hamilton Co 1 03-Feb-99 26-Aug-99
Hancock Co 1 24-Sep-01 26-Nov-01 Yes
Hendricks Co 1 27-May-98 11-Mar-99
Henry Co 1 21-Sep-01 19-Nov-01 Yes
Howard Co 1 25-Sep-01 07-Feb-02 Yes
Jackson Co SO 1 15-May-98 13-Jul-00
Jay Co 5 Licensed but no sites
Jefferson 1 25-Aug-98 09-Jun-00
Jennings 1 07-Jul-98 07-Sep-00
Johnson 1 16-Sep-98 17-Mar-99 Yes
Knox Co 1 20-Jul-98 06-Mar-00
LA PORTE Co 5 Licensed but no sites
LAGRANGE Co 5 Licensed but no sites
Lawrence Co SO 1 06-Jun-00 11-Aug-00 Yes
Lawrence Co, IL 5 Licensed but no sites
Madison 1 23-Apr-01 17-Jul-01 Yes
Marion Co 1 13-Jun-97 09-Nov-98
Marshall Co 5 No request

Martin Co 6
No request, No 911 
within Jursidiction

Miami Co 6 No request
Monroe Co / Bloomington 1 28-Sep-98 09-Dec-99
Montgomery Co 1 27-Mar-00 15-May-00 Yes
Morgan Co 1 26-Feb-01 21-Dec-98 Yes
Ohio Co 1 14-Aug-98 13-Aug-01
Orange 1 17-Jan-00 22-Aug-01
Owen Co 1 20-Jul-98 16-Jul-99

Parke Co 6
Request rescinded 
3/19/02

Pulaski Co 5
Licensed but no sites, 
Requested 7/16/01

Putnam 1 29-Apr-98 25-Jun-99
Randolph Co 5 Licensed but no sites
Ripley 1 11-Apr-01 17-Aug-01 Yes

Rush Co 5 Licensed but not sites
Scott 1 04-Feb-99 17-Oct-01

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Shelby 1 26-Jun-98 26-Jan-99
St Joseph Co 5 Licensed but no sites
Starke Co 5 Licensed but no sites
Sullivan Co 1 07-May-99 19-Nov-99
Switzerland Co 1 11-Jan-01 14-Aug-01
Tippecanoe 1 27-Apr-98 18-Oct-99
Tipton Co 1 25-Sep-01 07-Feb-02 Yes
Union Co 5 Licensed but no sites
Vermillion Co 1 29-Mar-00 03-May-00 Yes
Vigo Co 1 29-Apr-99 04-Nov-99

Wabash Co 5 Licemsed but no sites
Warren Co 1 02-Jun-98 04-Mar-99
Washington Co 1 27-Jul-00 11-Aug-00 Yes
Wayne Co 1 24-Sep-01 26-Nov-01
White Co 1 28-Mar-02 28-Mar-02 Yes

SO IN
Clark County 1 26-Jan-00 16-Aug-01
Crawford Co 1 09-Apr-01 27-Aug-01 Yes
Dubois Co 1 25-Feb-99 27-Aug-01
Floyd Co 1 29-Sep-97 16-Aug-01
Floyd Co - New Albany 1 29-Sep-97 16-Aug-01
Gibson County 1 14-Feb-00 27-Aug-01
Harrison Co SO 1 27-Aug-01 27-Aug-01 Yes
Perry County 1 08-Feb-00 12-Apr-01
Pike County 1 17-Feb-99 27-Aug-01
Posey Co 1 12-Mar-99 12-Apr-01
Spencer Co 1 27-Jun-00 12-Apr-01
Vanderburgh Co 1 01-Jun-00 21-Sep-01
Warrick Co 1 10-Feb-99 12-Apr-01

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

82 59 59 0 0 21
KS

Allen Co 5 Licensed but no sites
Atchison Co 6 No request
Butler Co 6 No request
Chautauqua Co 6 No request
Cherokee Co 6 No request
Crawford Co 6 No request
DECATUR Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Doniphan Co 5 Licensed but no sites
Douglas Co 6 No request
Jefferson Co 6 No request
Labette Co 6 No request
MARC - Ft Leavenworth Provost Marshall 1 02-Aug-01 31-Dec-02
MARC - Independence PD 1 02-Aug-01 31-Dec-02
MARC - Johnson Co Sherif's Office 1 02-Aug-01 31-Dec-02
MARC - Leavenworth Co Sheriff's Office 1 02-Aug-01 31-Dec-02
MARC - Leawood PD 1 02-Aug-01 31-Dec-02
MARC - Lenexa PD 1 02-Aug-01 31-Dec-02
MARC - Olathe PD 1 02-Aug-01 31-Dec-02
MARC - Overland Park PD 1 02-Aug-01 31-Dec-02
MARC - Prairie Village PD 1 02-Aug-01 31-Dec-02
MARC - Shawnee PD 1 02-Aug-01 31-Dec-02
MARC - Unified Gov't of Wyandotte Co 1 02-Aug-01 31-Dec-02
Montgomery Co 6 No request
Neosho Co 5 Licensed but no sites
Osage Co 6 No request
RAWLINS Co 5 Licensed but no sites
Sedgewick Co 1 25-Jul-01 25-Jun-02
Shawnee Co 6 No request
Wilson Co 6 No request

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

29 12 12 0 0 0
KY

Allen County 3 10-Dec-01 25-Mar-03
waiting for DAC to be 
engineered Cingular

Bourbon Co 1 13-Nov-00 29-Aug-01
Boyle Co 1 14-Jun-00 29-Aug-01

Caldwell Co 4 06-Dec-02 Yes
Within 6 Month 
Window

Carroll Co 1 26-Jun-00 16-Aug-01
City of Louisville-Jefferson Co 1 17-Dec-98 17-Sep-00
Clark Co 1 03-Jul-00 29-Aug-01
Daviess Co - City of Owensboro 1 02-Feb-01 21-Sep-01
Daviess Co - Daviess County E-911 1 02-Feb-01 21-Sep-01
Estill Co 1 28-Aug-98 02-Apr-02
Franklin Co 1 23-Sep-02 22-Jan-03 Yes

Garrard Co 3 18-Apr-02 Yes
Waiting for DAC to be 
engineered Cingular

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Hancock Co 1 17-Sep-00 11-Oct-02
Harrison Co 1 13-Nov-00 04-Oct-01
Henderson County 1 06-Sep-00 21-Sep-01
Johnson Co 1 13-Jan-00 27-Aug-01

Kentucky State Police 1 serving Ballard, Hickman, 
Graves, Calloway, Fulton, Carlisle, Livingston, Lyon 1 21-Oct-97 28-Sep-01

Kentucky State Police 10 serving Harlan, Knox and Bell 1 10-Feb-99 29-Aug-01
Kentucky State Police 11 serving Clay 1 05-May-00 25-Sep-01
Kentucky State Police 12 serving Scott 1 05-May-00 16-Aug-01
Kentucky State Police 13 serving Breathitt, Leslie, 
Letcher, Knott 1 05-May-00 29-Aug-01
Kentucky State Police 15 serving Casey 1 05-May-00 29-Aug-01
Kentucky State Police 16 serving Union and Ohio 1 05-May-00 21-Sep-01
Kentucky State Police 2 serving Hopkins, Crittenden, 
Todd and Muhlenberg 1 11-Nov-97 28-Sep-01

Kentucky State Police 3 Edmonson, Simpson, Butler 1 08-May-00 28-Sep-01
Kentucky State Police 4 serving Grayson, Breckinridge, 
Meade and Bullitt 1 05-May-00 16-Aug-01

Kentucky State Police 5 serving Owen, Trimble, Henry 1 24-Oct-97 16-Aug-01

Kentucky State Police 6 serving Nicholas and Bracken 1 05-May-00 25-Apr-02
Kentucky State Police 7 serving Jackson, Lee,  Jessamine, 
Lincoln 1 05-May-00 27-Aug-01
Kentucky State Police 8 serving Elliott, Wolfe, Menifee, 
Fleming Lewis, Bath, Montgomery 1 05-May-00 29-Aug-01
Kentucky State Police 9 serving Pike, Floyd, Martin and 
Magoffin 1 10-Feb-99 05-Oct-01
Lawrence Co 1 13-Sep-00 21-Jan-02
Lee Co - City of Beatyville 1 23-Feb-02 23-Jul-02 Yes
Lexington-Fayette 1 14-Nov-00 05-Apr-02
Logan Co 1 27-Nov-98 28-Sep-01
Madison Co 1 05-Oct-98 29-Aug-01
Marshall Co 1 01-Aug-00 28-Sep-01
Mason Co 1 13-Nov-00 29-Aug-01
McCracken Co 1 17-Sep-00 28-Sep-01
McLean Co 1 19-Jul-00 21-Sep-01
Morgan Co 1 13-Nov-00 28-Mar-02
Oldham Co 1 13-Nov-00 16-Aug-01
Owsley Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Perry Co 1 28-Jun-00 02-Apr-02
Powell Co 1 05-Sep-00 29-Aug-01
Robertson Co 5 Licensed but no sites
Rowan Co - Morehead Police 1 14-Jun-00 28-Mar-02
Shelby Co 1 04-Dec-00 16-Aug-01
Trigg County 1 08-Aug-00 28-Sep-01
Warren Co 1 05-Jul-00 28-Sep-01
Webster Co 1 21-Aug-00 28-Sep-01
Whitley Co 1 14-Aug-00 29-Aug-01
Woodford Co 1 13-Nov-00 29-Mar-02

NO KY
Boone Co - Grtr. Cin. Airport 1 06-Nov-00 15-Mar-01 Yes
Boone Co.ETSB 1 28-Jun-00 15-Mar-01
Campbell Co - City of Newport 1 14-Sep-00 15-Mar-01
Campbell Co. PD 1 28-Aug-00 15-Mar-01
Gallatin Co 1 04-Oct-02 18-Feb-03 Yes
Grant County 1 16-Nov-00 15-Mar-01 Yes
Kenton Co - City of Covington PD 1 10-Nov-00 15-Mar-01 Yes
Kenton Co - City of Fort Thomas 1 14-Sep-00 15-Mar-01
Kenton Co - Cty. Covington 1 09-Nov-00 15-Mar-01 Yes
Kenton Co - Cty. Erlanger 1 29-Aug-00 15-Mar-01
Kenton County 1 25-Sep-00 28-Mar-01
Pendleton 1 25-Nov-00 09-Oct-01

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

65 63 61 2 0 7
LA

Acadia 1 13-Jun-02 13-Jun-02 Yes

Allen 3 04-Mar-02 Yes
CPE upgrade due 
November 2002 Jurisdiction

Ascension 1 08-Sep-00 24-May-01
Assumption 1 19-May-00 20-Aug-01
Avoyelles 6 No request
Beauregard 5 Licensed but no sites
Bienville 1 12-Jul-00 08-Jan-02
Bossier 1 15-Sep-99 11-Sep-02
Caddo 1 23-Feb-00 23-Aug-02
Calcasieu 1 30-Nov-99 03-May-01
Caldwell 6 No request
Cameron 5 Licensed but no sites
Catahoula 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Claiborne 5 Licensed but no sites
Concordia 5 Licensed but no sites
DeSoto 6 No request
East Baton Rouge 1 21-Apr-00 17-Jul-01
East Carroll 5 Licensed but no sites
East Feliciana 1 09-Feb-01 03-Aug-01 Yes
Evangeline 6 No request
Franklin 5 Licensed but no sites
Grant 5 Licensed but no sites
Iberia 1 06-Mar-01 03-Jul-01 Yes
Iberville Parish Communications District 1 23-Mar-00 27-Dec-00
Jackson 1 26-Feb-02 30-Apr-02 Yes
Jefferson 1 22-May-00 18-Apr-01
Jefferson Davis 1 14-Nov-01 11-Feb-02 Yes
Lafayette Parish Communications District 1 20-Oct-98 01-Apr-99 Yes
LaFourche 1 22-May-00 14-Jun-01
LaSalle 5 Licensed but no sites
Lincoln 1 05-Oct-00 20-Nov-01
Livingston 6 No request
Madison 6 No request
Morehouse 1 20-Nov-01 20-Nov-01 Yes

Natchitoches 3 20-Feb-02 Yes
CPE upgrade is due 
October 2002 Jurisdiction

Orleans 1 22-May-00 09-Jan-01
Ouachita 1 13-Jun-00 05-Nov-01

Plaquemines 3 16-May-00 Yes

Ready to turn up, Parish 
is validating site 
addresses Parish

Pointe Coupee 6 No request
Rapides 1 30-Sep-99 16-Jul-02
Red River 5 Licensed but no sites
Richland 6 No request
Sabine 5 Licensed but no sites
St Bernard 1 14-Oct-02 14-Oct-02 Yes
St Charles 1 16-May-00 09-Jan-01
St Helena 6 No request
St James 6 No request
St John the Baptist 1 12-Feb-01 11-Mar-02
St Landry 1 26-Oct-00 19-Jun-01
St Martin 1 08-Nov-99 24-Oct-02
St Mary 1 22-May-00 08-Jan-02
St. Tammany 1 22-May-00 07-Feb-01
Tangipahoa 1 22-May-00 27-Dec-00

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Tensas 5 Licensed but no sites
Terrebonne 1 22-May-00 12-Jun-01
Union 5 Licensed but no sites
Vermilion 1 16-Feb-01 24-Apr-02
Vernon 5 Licensed but no sites
Washington 1 22-May-00 09-Feb-01
Webster 1 08-Feb-01 05-Feb-02
West Baton Rouge 6 No request
West Carroll 5 Licensed but no sites
West Feliciana 1 18-Jan-01 16-Aug-01
Winn 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

64 37 34 3 0 8
MA

Barnstable Co 1 28-Sep-01 16-Jul-02
Berkshire Co 1 28-Sep-01 16-Jul-02
Bristol Co 1 28-Sep-01 23-Jul-02
Dukes Co 1 28-Sep-01 16-Jul-02
Essex Co 1 28-Sep-01 16-Jul-02
Franklin Co 1 28-Sep-01 16-Jul-02
Hampden Co 1 28-Sep-01 16-Jul-02
Hampshire Co 1 28-Sep-01 16-Jul-02
Middlesex Co 1 28-Sep-01 16-Jul-02
Nantucket Co 1 28-Sep-01 16-Jul-02
Norfolk Co 1 28-Sep-01 16-Jul-02
Plymouth Co 1 28-Sep-01 16-Jul-02
Suffolk Co 1 28-Sep-01 16-Jul-02
Worcester Co 1 28-Sep-01 16-Jul-02

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

14 14 14 0 0 0
MD

Anne Arundel Co 1 09-Dec-99 15-Mar-02

Baltimore Co 4 12-Dec-02 Yes Within 6 month window
Caroline Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Carroll Co 4 27-Feb-03 Yes Within 6 month window

Cecil Co 4 28-Feb-03 Within 6 month window
Charles Co 6 No request
Harford Co 2 27-Sep-02 Yes
Howard Co 6 No request
Montgomery Co 1 14-Apr-02 16-Dec-02
Prince George's Co 6 No request

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

10 6 2 3 0 0
ME

ANDROSCOGGIN Co 5 Licensed but no sites
AROOSTOOK Co 5 Licensed but no sites
FRANKLIN Co 5 Licensed but no sites
HANCOCK Co 5 Licensed but no sites
KENNEBEC Co 5 Licensed but no sites
KNOX Co 5 Licensed but no sites
OXFORD Co 5 Licensed but no sites
PENOBSCOT Co 5 Licensed but no sites
PISCATAQUIS Co 5 Licensed but no sites
SOMERSET Co 5 Licensed but no sites
WALDO Co 5 Licensed but no sites
WASHINGTON Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

12 0 0 0 0 0
MI

ARENAC Co 5 Licensed but no sites
BAY Co 5 Licensed but no sites

Benzie Co 1 27-Jun-00 09-Apr-02
(Switched by Dobson 
Communications)

CASS Co 5 Licensed but no sites
CLARE Co 5 Licensed but no sites
CLINTON Co 5 Licensed but no sites
CRAWFORD Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
EATON Co 5 Licensed but no sites
Genesee Co - City of Flint 1 06-Dec-00 19-Jul-01
Genesee Co. - ETSB 1 01-Sep-00 01-Mar-01 Yes
GLADWIN Co 5 Licensed but no sites
GRATIOT Co 5 Licensed but no sites
HURON Co 5 Licensed but no sites
INGHAM Co 5 Licensed but no sites
IONIA Co 5 Licensed but no sites
IOSCO Co 5 Licensed but no sites
ISABELLA Co 5 Licensed but no sites

Lake Co 1 25-Jul-00 09-Apr-02
(Switched by Dobson 
Communications)

Lapeer Co 1 01-Sep-00 26-Apr-01

Leelanau Co 1 04-Dec-00 19-Mar-02
(Switched by Dobson 
Communications)

Livingston Co 1 17-Nov-00 08-Feb-02
Macomb Co 1 01-Sep-00 17-Oct-01

Manistee Co 1 24-Jul-00 19-Mar-02
(Switched by Dobson 
Communications)

Mason Co 1 19-Aug-02 19-Aug-02 Yes
(Switched by Dobson 
Communications)

MIDLAND Co 5 Licensed but no sites

Missaukee Co 1 08-Nov-00 19-Mar-02
(Switched by Dobson 
Communications)

Monroe Co 1 10-Apr-02 22-May-02 Yes
Oakland Co 1 19-Jul-00 10-Dec-02
OGEMAW Co 5 Licensed but no sites

Osceola Co 1 01-Sep-00 25-Apr-02
(Switched by Dobson 
Communications)

OSCODA Co 5 Licensed but no sites
ROSCOMMON Co 5 Licensed but no sites
SAGINAW Co 5 Licensed but no sites
Sanilac Co 5 Licensed but no sites
Shiawassee Co 1 21-Jun-00 12-Jul-01
St Clair Co 1 06-Mar-01 04-Jan-02
TUSCOLA Co 5 Licensed but no sites
Washtenaw Co 1 01-Sep-00 09-Feb-01 Yes

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Wayne Co  - City of Detroit 1 02-Nov-00 30-Nov-01
Wayne Co - Conference of Western Wayne 1 11-Sep-00 17-Jul-02
Wayne Co - Downriver Mutual Aid 1 10-Apr-01 12-Jun-02
Wayne Co -Conference of Eastern Wayne 1 10-Apr-01 21-Aug-02

Wexford Co 1 13-Jul-00 19-Mar-02
(Switched by Dobson 
Communications)

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

43 22 22 0 0 4
MO

Andrew Co - ACCD 911 BD 2 05-Jul-02 Yes

Selective Router 
requires software 
upgrade which is 
expected to be 
completed on 5/1/03 LEC

Barry Co 6 No request
Barton Co 6 No request
Bates Co 6 No request
Benton Co 6 No request
Bollinger Co 6 No request
Boone Co 1 15-Mar-02 31-Jan-03
Boone Co - Booneville PD 1 18-Jul-01 10-May-02
Buchanan Co 6 No request
Butler Co 6 No request
Callaway Co 6 No request
Camden Co 6 No request

Cape Girardeau Co 4 08-Jan-03 Yes Within 6 month window
Carter Co 5 Licensed but no sites
Cedar Co 5 Licensed but no sites
Christian Co 1 18-Jul-01 22-Jan-02
Christian Co - Nixa Police Department 1 18-Jul-01 03-Dec-02
Clinton Co, IL 1 01-Jan-00 07-Dec-00
Cole Co 6 No request
Cole Co - City of Jefferson PD 1 12-Jun-02 16-Apr-03 LEC
Cooper Co - EMA 1 29-Oct-00 10-May-02
Crawford Co 6 No request
Dade Co 5 Licensed but no sites
Dallas County 1 17-Apr-02 05-Feb-03

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Dent Co 6 No request
Douglas Co 5 Licensed but no sites
Dunklin Co 6 No request
Franklin County 1 07-Feb-02 06-Sep-02
Gasconade Co 6 No request
Greene Co 1 18-Jul-01 21-May-02
Henry Co 6 No request
Hickory Co 6 No request
Howard Co 6 No request
HOWELL Co 5 Licensed but no sites
Iron Co 6 No request
Jasper County Emergency Services 1 30-Oct-00 20-Jun-01
Jefferson Co 6 No request
Jersey Co, IL 6 No request
Johnson Co 6 No request
Laclede Co 6 No request
Lafayette Co 6 No request

Lawrence Co 6
PSAP rescinded 
requested dated 5/15/02

Lincoln Co 1 25-Apr-02 06-Feb-03
Madison Co, IL - Madison County Sheriff 1 13-Sep-00 11-Apr-03
MARC - Belton PD 1 02-Aug-01 31-Dec-02
MARC - Blue Springs PD 1 02-Aug-01 31-Dec-02
MARC - Cass Co Sheriff's Office 1 02-Aug-01 31-Dec-02
MARC - Clay Co Sheriff's Office 1 02-Aug-01 31-Dec-02
MARC - Gladstone Public Safety 1 02-Aug-01 31-Dec-02
MARC - Harrisonville PD 1 02-Aug-01 31-Dec-02
MARC - Jackson Co Sheriff's Office 1 02-Aug-01 31-Dec-02
MARC - Kansas City MO PD 1 02-Aug-01 31-Dec-02
MARC - Lee's Summit PD 1 02-Aug-01 31-Dec-02
MARC - Liberty PD 1 02-Aug-01 31-Dec-02
MARC - North Kansas City PD 1 02-Aug-01 31-Dec-02
MARC - Platte Co Sheriff's Office 1 02-Aug-01 31-Dec-02
MARC - Pleasant Hill PD 1 02-Aug-01 31-Dec-02
MARC - Pleasant Valley PD 1 02-Aug-01 31-Dec-02
MARC - Ray Co 911 1 02-Aug-01 31-Dec-02
MARC - Raymore PD 1 02-Aug-01 31-Dec-02
MARC - Raytown PD 1 02-Aug-01 31-Dec-02
MARC - Riverside Dept of Public Safety 1 02-Aug-01 31-Dec-02
MARC - Sugar Creek PD 1 02-Aug-01 31-Dec-02
Maries Co 6 No request
McDonald Co 6 No request
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Miller Co 6 No request
Mississippi Co 6 No request
Moniteau Co 6 No request
Monroe Co, IL 1 25-Jul-01 11-Apr-03
Montgomery Co 6 No request
Morgan Co 6 No request
New Madrid Co 6 No request
Newton Co - Central Dispatch 1 18-Jul-01 22-May-02
Oregon Co 6 No request
Osage Co 6 No request
OZARK Co 5 Licensed but no sites
Pemiscott Co 6 No request
Perry Co 6 No request
Pettis Co 6 No request
Phelps Co 6 No request

Polk Co 6

Jursidiction has 
rescinded request dated 
7/18/01

Pulaski Co 6 No request

Randolph County, IL 5
Licensed but no sites, 
Requested 2/20/02

Reynolds Co 6 No request
Ripley Co 6 No request
Saline Co 6 No request
Scott Co - Miner PD 1 18-Jul-01 29-Jul-02
Scott Co - Scott City PD 1 18-Jul-01 29-Jul-02
Scott Co - Sikesron Public Safety 1 18-Jul-01 29-Jul-02
Scott County E911 1 25-May-01 29-Jul-02
Shannon Co 6 No request
St Charles Co 6 No request
St Clair Co, IL 1 03-Dec-99 06-Sep-00

St Francois Co 3 16-Oct-02 Yes
County placed request 
on hold 01/10/03

St Louis Co - Ballwin PD 1 18-Jul-01 06-Sep-02
St Louis Co - Berkley PD 1 18-Jul-01 06-Sep-02
St Louis Co - Brentwood PD 1 18-Jul-01 06-Sep-02
St Louis Co - Bridgeton PD 1 18-Jul-01 06-Sep-02
St Louis Co - Central Dispatch 1 18-Jul-01 06-Sep-02
St Louis Co - Clayton PD 1 18-Jul-01 06-Sep-02
St Louis Co - Crestwood PD 1 18-Jul-01 06-Sep-02
St Louis Co - Creve Coeur PD 1 18-Jul-01 06-Sep-02
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
St Louis Co - Des Peres PD 1 18-Jul-01 06-Sep-02
St Louis Co - Ferguson PD 1 18-Jul-01 06-Sep-02
St Louis Co - Florissant PD 1 18-Jul-01 06-Sep-02
St Louis Co - Frontenac PD 1 18-Jul-01 06-Sep-02
St Louis Co - Glendale PD 1 18-Jul-01 06-Sep-02
St Louis Co - Hazelwood PD 1 18-Jul-01 06-Sep-02
St Louis Co - Kirkwood PD 1 18-Jul-01 06-Sep-02
St Louis Co - Ladue PD 1 18-Jul-01 06-Sep-02
St Louis Co - Maplewood  PD 1 18-Jul-01 06-Sep-02
St Louis Co - Maryland Heights PD 1 18-Jul-01 06-Sep-02
St Louis Co - Olivette PD 1 18-Jul-01 06-Sep-02
St Louis Co - Overland PD 1 18-Jul-01 06-Sep-02
St Louis Co - Richland Heights PD 1 18-Jul-01 06-Sep-02
St Louis Co - St Anne PD 1 18-Jul-01 06-Sep-02
St Louis Co - St Louis City 6 No request
St Louis Co - Sunset Hills PD 1 18-Jul-01 06-Sep-02
St Louis Co - Town & Country PD 1 18-Jul-01 06-Sep-02
St Louis Co - University PD 1 18-Jul-01 06-Sep-02
St Louis Co - Webster Groves PD 1 18-Jul-01 06-Sep-02
Ste Genevieve Co 6 No request
Stoddard Co 1 16-Sep-02 17-Apr-03
Stone County 1 18-Jul-01 16-Jan-02 Yes
Taney Co - 911 1 18-Jul-01 22-Jan-02
Taney Co - Branson PD 1 18-Jul-01 22-Jan-02
Texas Co 5 Licensed but no sites
Vernon Co 6 No request
Warren County 1 19-Jul-01 02-May-02
Washington Co 6 No request
Wayne Co 6 No request
Webster Co 1 18-Jul-01 15-Jan-02
Wright Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

133 74 71 2 1 1
MS

Adams Co 1 16-Dec-99 19-Nov-01
Alcorn Co 6 No request
Amite Co 5 Licensed but no sites
Attala Co 1 20-Feb-02 24-Apr-02 Yes
Benton Co 6 No request
Bolivar Co 1 13-Jul-00 12-Nov-01
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Calhoun Co 2 07-Aug-02 Yes
Carroll Co 5 Licensed but no sites
Chickasaw Co 6 No request
Choctaw Co 6 No request
Claiborne Co 6 No request
Clarke Co 1 16-Nov-00 19-Nov-01
Clay Co 5 Licensed but no sites
Copiah Co 1 22-Aug-00 20-Apr-01
Covington Co 1 22-May-02 10-Jul-02 Yes
Forrest Co 1 22-Jul-99 10-Jul-02
Franklin Co 6 No request
George Co 1 04-May-01 18-Dec-01
Greene Co 6 No request
Grenada Co 1 05-Mar-01 19-Nov-01
Hancock Co 1 10-May-00 10-Dec-01
Harrison Co 1 15-Dec-00 10-Dec-01
Hinds Co 1 09-Sep-99 13-Mar-01
Holmes Co 1 26-Apr-00 19-Nov-01
Issaquena Co 6 No request

Itawamba Co 3 02-Nov-00 Yes

LEC has installed data 
circuits but county 
needs modems Jurisdiction

Jackson 1 26-Oct-99 10-Dec-01
Jasper Co 6 No request
Jefferson Co 6 No request
Jefferson Davis Co 6 No request
Kemper Co 6 No request
Lamar Co 1 10-Apr-00 18-Dec-01
Lauderdale Co 1 06-Jul-00 19-Nov-01
Lawrence Co 5 Licensed but no sites
Leake Co 1 06-Nov-00 19-Nov-01
Lee Co 1 25-Aug-00 11-Oct-01
Leflore Co 1 29-Mar-00 12-Nov-01
Lincoln Co 1 14-Feb-01 19-Nov-01
Lowndes Co 1 07-Feb-01 12-Dec-01
Madison Co 1 04-Apr-00 10-Apr-01
Marion Co 6 No request

Marshall Co 3 04-Sep-02 Yes
PSAP reviewing sector 
routing PSAP

Monroe Co 1 15-Jan-02 22-Feb-02 Yes
Montgomery Co 1 12-Mar-01 19-Nov-01
Neshoba Co 6 No request
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Newton Co 1 06-Nov-00 19-Nov-01
Noxubee Co 6 No request
Oktibbeha Co 6 No request
Perry Co 6 No request
Pike Co 1 07-Mar-00 19-Nov-01
Pontotoc Co 1 29-Oct-01 18-Feb-02
Prentiss Co 1 25-Jul-00 11-Oct-01
Rankin Co 1 02-May-00 20-Apr-01
Scott Co 1 12-Feb-01 10-Jul-02
Sharkey Co 6 No request
Simpson Co 1 25-Aug-00 10-Apr-01
Smith Co 6 No request
Stone Co 1 26-Feb-01 18-Dec-01
Sunflower Co 1 11-Jul-00 12-Nov-01
Tippah Co 6 No request
Tishomingo Co 2 10-Oct-02 Yes
Union Co 1 10-Apr-00 11-Oct-01
Walthall Co 6 No request
Warren Co 1 19-Nov-99 14-Mar-01
Washington Co 1 12-Feb-01 12-Nov-01
Webster Co 6 No request
Yalobusha Co 4 14-Feb-03 Yes Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

67 41 36 4 1 3
MT

Lincoln Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

1 0 0 0 0 0
NC

Alamance Co 1 07-Dec-00 05-Mar-02
Alexander Co 1 31-Aug-99 01-Mar-00
Alleghany Co 5 Licensed but no sites

Anson Co 3 13-Dec-00 Yes

Jurisdiction has no 
trunks from LEC to 
PSAP Jurisdiction, LEC

Ashe Co 6 No request
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Avery Co 1 03-May-02 03-May-02
Beaufort Co 1 03-Jun-99 11-Jul-00
Bertiebladen Co 5 Licensed but no sites
Bladen Co 1 01-Oct-02 01-Oct-02 Yes
Buncombe Co 1 15-Apr-00 24-Apr-00 Yes
Burke Co 1 15-Aug-99 15-Mar-00
Caldwell Co 1 22-Oct-99 14-Mar-00 Yes
Carteret Co 1 15-Sep-00 20-Nov-00 Yes
Carteret Co - City of Atlantic Beach 1 25-Jun-00 25-Jan-01
Carteret Co - City of Emerald Isle 1 25-Jun-00 25-Jan-01
Carteret Co - City of Morehead City 1 25-Jun-00 25-Jan-01
Catawba Co 1 12-Jun-97 17-Dec-99
Chatham Co 1 24-Nov-98 14-Feb-01

Cherokee Co 5
Licensed but no sites, 
Requested 10/31/00

Clay Co 5
Licensed but no sites, 
Requested 8/28/00

Cleveland Co 1 04-Feb-00 15-Apr-00 Yes
Cleveland Co - City of Shelby PD 1 04-Feb-00 15-Apr-00 Yes
Columbus Co 1 10-Dec-99 25-Sep-00
Craven Co - City of New Bern 1 21-Feb-01 14-Aug-01 Yes
Cty of Winston-Salem
Cumberland Co 1 05-Sep-00 26-Oct-00 Yes
Cumberland Co - City of Fayettevile 1 01-Jun-00 02-Jun-00 Yes
Davidson Co 1 23-Apr-97 06-Dec-99
Davie Co 1 04-Aug-00 10-Apr-01
Duplin County Communications 1 17-Nov-99 30-Nov-00

Durham Co 3 17-Oct-00 Yes

Cingular ready to cut. 
Verizon rebuilt PSAP 
trunks. Cingular will 
retest once agmts are 
signed and VZ loads 
PANIs. Durham City Jursidiction and LEC

Edgecombe Co 1 12-Sep-01 26-Mar-02
Edgecombe Co -  Tarboro Police Dept. 1 31-Jan-01 07-Mar-01 Yes
Forsyth Co 1 23-Jul-99 06-Dec-99 Yes
Franklin Co 1 21-Jul-00 04-Oct-00 Yes
Gaston Co 1 09-Aug-99 09-Mar-00
Gaston Co - Mount Holly Police Dept. 1 10-Dec-00 09-Mar-00 Yes
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Graham Co 5
Licensed but no sites, 
requested 4/12/01

Granville Co 6 No request
Granville Co - Butner Public Safety 6 No request
Granville Co - Oxford 1 24-Jan-00 16-Aug-01
Greene Co 1 07-May-99 07-Dec-00
Guilford County 1 10-Dec-98 15-Oct-99
Halifax Co 1 21-Feb-01 01-Nov-01
Harnett Co 1 03-Dec-99 10-Jan-01
Harnett Co - City of Dunn 1 03-Dec-99 08-Mar-01
Haywood Co 1 15-Apr-00 24-Apr-00 Yes
Henderson Co 1 15-Apr-00 09-May-00 Yes
Hoke Co 1 25-Aug-00 27-Nov-00 Yes

Hyde Co 5
Licensed but no sites, 
Requested 12/1/00

Iredell Co 1 28-Apr-99 09-Mar-00

Jackson Co 3 04-Nov-97 Yes

Cingular has ordered 
trunks to tandem, but 
PSAP is not ready. 
Jurisdiction has CPE 
and network issues Jurisdiction

Johnston County 1 01-Nov-99 10-Feb-00 Yes
Jones Co 1 07-Dec-00 05-Nov-02
Lee Co 1 15-Apr-00 15-Dec-00
Lenoir Co 1 19-Jul-00 15-Feb-01
Lincoln Co 1 28-Nov-00 09-Mar-00 Yes

Macon Co 3 17-Nov-00 Yes

Sylva trunks ready to 
test.  Left message to set 
up testing time with 
Verizon. LEC

Madison Co 6 No request
Martin Co 1 29-May-02 29-May-02 Yes
McDowell Co 1 06-Oct-99 18-Oct-00
Mecklenburg Co -  Pineville Police Dept. 1 29-Jul-97 01-Jun-99
Mecklenburg Co - Charlotte Mecklenburg PD 1 29-Jul-97 01-Jun-99
Mecklenburg Co - Town of Cornelius PD 1 29-Jul-97 01-Jun-99

Mitchell Co 5
Licensed but no sites, 
Requested 8/22/01
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Montgomery Co 1 30-Oct-00 07-Feb-02
Moore Co 1 03-Dec-98 22-Sep-00
Nash Co Emergency Services 1 24-Jul-00 22-Sep-00 Yes
New Hanover Co - Wilmington Sherrif's Office 1 24-Oct-97 10-Mar-00
Northampton Co 6 No request
Onslow Co 1 06-Jan-99 28-Nov-00
Orange Co - UNC-Chapel Hill 1 14-Sep-00 09-Aug-00 Yes
Orange Co EMA 1 21-Jul-99 09-Aug-00

Pamlico Co 5
Licensed but no sites, 
Requested 3/17/00

Pender Co 1 25-Sep-00 09-Mar-00 Yes
Person Co 1 14-Aug-00 07-Feb-02
Pitt Co 1 09-Mar-01 05-Apr-01 Yes
Polk Co 6 No request
Randolph - City of High Point 1 23-Nov-99 19-Jun-00
Randolph County 1 23-Nov-99 19-Jun-00
Richmond Co 1 23-Nov-99 09-Mar-00 Yes
Robeson Co 1 09-Apr-01 18-Jan-00 Yes
Robeson Co - City of Lumberton 1 28-Feb-01 18-Jan-00 Yes
Rockingham Co - City of Eden 1 12-Sep-00 18-Jan-00
Rockingham Co - City of Reidsville Police Dept. 1 23-Mar-99 18-Jan-00
Rockingham Co Emergency Services 1 23-Mar-99 18-Jan-00
Rutherford Co 1 14-Nov-00 15-Apr-00 Yes
Sampson Co 1 25-Aug-00 20-Jun-01
Scotland Co 1 27-Sep-00 27-Sep-00 Yes
Stokes Co 1 25-Aug-00 07-Feb-02
Surry Co 1 08-Feb-02 12-Feb-02 Yes

Swain Co 5
Licensed but no sites, 
Requested 10/22/98

Transylvania Co 3 12-Oct-00 Yes

Cingular deployed 
7/12/01, but PSAP has 
equipment issues and 
not receiving callback 
number and address Jurisdiction

Tyrrell Co 5
Licensed but no sites, 
Requested 12/1/00
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Union Co 3 29-Aug-00 Yes

Difficulty getting 
Verizon to process our 
trunk order.  Due date 
may be pushed to May. LEC

Vance Co 1 02-May-99 17-Nov-00
Wake Co 1 07-Feb-00 09-Jun-00 Yes
Wake Co - Town of Cary 1 08-Nov-00 09-Jun-00

Warren Co 4 04-Nov-02 Yes Within 6 month window

Washington Co 5
Licensed but no sites, 
Requested 4/10/01

Watagua County 1 03-Dec-99 10-Oct-01
Wayne Co 1 07-Dec-99 10-Mar-00 Yes
Wilkes Co SO 1 08-Feb-02 12-Feb-02 Yes
Wilson Co 1 21-Mar-97 10-Aug-00
Yadkin Co 1 25-Aug-00 07-Feb-02
Yancey Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

105 87 80 4 3 32
NE

ADAMS Co 5 Licensed but no sites
ARTHUR Co 5 Licensed but no sites
BLAINE Co 5 Licensed but no sites
BUFFALO Co 5 Licensed but no sites
CHASE Co 5 Licensed but no sites
CHERRY Co 5 Licensed but no sites
CLAY Co 5 Licensed but no sites
CUSTER Co 5 Licensed but no sites
DAWSON Co 5 Licensed but no sites
DEUEL Co 5 Licensed but no sites
DUNDY Co 5 Licensed but no sites
FILLMORE Co 5 Licensed but no sites
FRANKLIN Co 5 Licensed but no sites
FRONTIER Co 5 Licensed but no sites
FURNAS Co 5 Licensed but no sites
GAGE Co 5 Licensed but no sites
GARFIELD Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
GOSPER Co 5 Licensed but no sites
GREELEY Co 5 Licensed but no sites
HALL Co 5 Licensed but no sites
HAMILTON Co 5 Licensed but no sites
HARLAN Co 5 Licensed but no sites
HAYES Co 5 Licensed but no sites
HITCHCOCK Co 5 Licensed but no sites
HOOKER Co 5 Licensed but no sites
HOWARD Co 5 Licensed but no sites
JEFFERSON Co 5 Licensed but no sites
JOHNSON Co 5 Licensed but no sites
KEARNEY Co 5 Licensed but no sites
KEITH Co 5 Licensed but no sites
LANCASTER Co 5 Licensed but no sites
LINCOLN Co 5 Licensed but no sites
LOGAN Co 5 Licensed but no sites
LOUP Co 5 Licensed but no sites
MCPHERSON Co 5 Licensed but no sites
MERRICK Co 5 Licensed but no sites
NANCE Co 5 Licensed but no sites
NUCKOLLS Co 5 Licensed but no sites
PAWNEE Co 5 Licensed but no sites
PERKINS Co 5 Licensed but no sites
PHELPS Co 5 Licensed but no sites
RED WILLOW Co 5 Licensed but no sites
SALINE Co 5 Licensed but no sites
SEWARD Co 5 Licensed but no sites
SHERMAN Co 5 Licensed but no sites
THAYER Co 5 Licensed but no sites
THOMAS Co 5 Licensed but no sites
VALLEY Co 5 Licensed but no sites
WEBSTER Co 5 Licensed but no sites
WHEELER Co 5 Licensed but no sites
YORK Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

51 0 0 0 0 0
NH
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
CHESHIRE Co 5 Licensed but no sites
COOS Co 5 Licensed but no sites
Rockingham Co 1 20-Mar-97 16-Jul-02

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

3 1 1 0 0 0
NJ

Atlantic 1 09-Jul-97 22-Dec-00
Bergen (GSM) 1 09-Jul-97 01-Apr-99
Burlington 1 09-Jul-97 22-Dec-00
Camden 1 09-Jul-97 22-Dec-00
Cape May 1 09-Jul-97 22-Dec-00
Cumberland 1 09-Jul-97 22-Dec-00
Essex (GSM) 1 09-Jul-97 01-Apr-99
Gloucester 1 09-Jul-97 22-Dec-00
Hudson (GSM) 1 09-Jul-97 01-Apr-99
Hunterdon (GSM) 1 09-Jul-97 01-Apr-99
Mercer 1 09-Jul-97 22-Dec-00
Middlesex 1 09-Jul-97 22-Dec-00
Middlesex (GSM) 1 09-Jul-97 01-Apr-99
Monmouth 1 09-Jul-97 22-Dec-00
Monmouth (GSM) 1 09-Jul-97 01-Apr-99
Morris (GSM) 1 09-Jul-97 01-Apr-99
Ocean 1 09-Jul-97 22-Dec-00
Ocean (GSM) 1 09-Jul-97 01-Apr-99
Passaic (GSM) 1 09-Jul-97 01-Apr-99
Salem 1 09-Jul-97 22-Dec-00
Somerset (GSM) 1 09-Jul-97 01-Apr-99
Sussex (GSM) 1 09-Jul-97 01-Apr-99
Union (GSM) 1 09-Jul-97 01-Apr-99
Warren Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

24 23 23 0 0 0
NM

BERNALILLO Co 5 Licensed but no sites
CATRON  Co 5 Licensed but no sites
CIBOLA Co 5 Licensed but no sites
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
COLFAX Co 5 Licensed but no sites
GUADALUPE Co 5 Licensed but no sites
HARDING Co 5 Licensed but no sites
LOS ALAMOS Co 5 Licensed but no sites
MCKINLEY  Co 5 Licensed but no sites
MORA Co 5 Licensed but no sites
RIO ARRIBA Co 5 Licensed but no sites
SAN JUAN Co 5 Licensed but no sites
SAN MIGUEL Co 5 Licensed but no sites
SANDOVAL Co 5 Licensed but no sites
SANTA FE Co 5 Licensed but no sites
SOCORRO Co 5 Licensed but no sites
TAOS Co 5 Licensed but no sites
TORRANCE Co 5 Licensed but no sites
VALENCIA Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

18 0 0 0 0 0
NV

Carson City 6 No request
Churchill Co 6 No request
Clark Co 6 No request

Clark Co - City of Henderson 3 11-Apr-01 Yes

No formal request, but 
assumed due to Phase II 
request

Douglas Co 6 No request
Elko Co 5 Licensed but no sites
Esmeralda Co 5 Licensed but no sites
Eureka Co 5 Licensed but no sites
Humboldt Co 5 Licensed but no sites
Lander Co 5 Licensed but no sites
Lincoln Co 5 Licensed but no sites
Lyon Co 6 No request
Mineral Co 5 Licensed but no sites
Nye Co 6 No request
Pershing Co 5 Licensed but no sites
Storey Co 6 No request
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Washoe Co 3 03-Nov-99 Yes

Jursidiction has verbally 
withdrawn their Phase I 
request, Reinstated 
request verbally on 8/30 Jursidiction

White Pine Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

18 2 0 2 0 0
NY

Albany 1 18-Oct-02 12-Mar-03
ALLEGANY Co 5 Licensed but no sites
Bronx (GSM) 2 01-Jul-01 Yes In process of testing VoiceStream
Broome Co 5 Licensed but no sites
CATTARAUGUS Co 5 Licensed but no sites
Cayuga Co 6 No request
CHAUTAUQUA Co 5 Licensed but no sites
Chemung Co 5 Licensed but no sites
Chenango Co 6 No request
Clinton Co 5 Licensed but no sites
Columbia Co 5 Licensed but no sites

Cortland Co 2 20-Jun-02 Yes
Tenatively scheduled 
for turn up 4/14/03 Cingular

Delaware Co 5 Licensed but no sites
Dutchess Co 5 Licensed but no sites
Erie Co 1 23-Aug-00 26-Jun-02
Essex Co 5 Licensed but no sites
Franklin Co 5 Licensed but no sites
Fulton Co 5 Licensed but no sites
Greene Co 5 Licensed but no sites
Hamilton Co 5 Licensed but no sites

Herkimer Co 4 06-Feb-03 Yes

Phase 0 deployed 
1/29/03. Working on 
Phase 1.  PSAP New 
Phase I request 2/6/03.

Jefferson Co 6 No request
Kings (GSM) 2 01-Jul-02 Yes In Process of testing Voicestream
Lewis Co 6 No request
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Livingston Co 1 07-Feb-01 14-Apr-03
Madison Co 6 No request

Monroe Co 2 27-Sep-02 Yes
Trunks in and tested 
4/2/03 Cingular

Montgomery Co 3 22-May-01 Yes

LEC ALI not ready. 
Deployed "Phase 0" call 
delivery at PSAP's 
request on 4/3/02 LEC

Nassau (GSM) 2 10-Oct-98 Yes
New York (GSM) 2 01-Jul-02 Yes In process of testing VoiceStream
Niagara Co 1 25-Apr-02 09-Apr-03
Oneida Co 6 No request
Onondaga Co Dept of Emer Comm 1 03-Apr-01 05-Dec-02
Ontario Co 1 28-Mar-97 27-Feb-03
Orange (GSM) 4 19-Mar-03 GSM T-Mobile

Orleans Co 2 05-Sep-02 Yes

Working on getting 
trunks to neighboring 
LATA for connectivity 
to Verizon E-911 
tandems. Cingular

Oswego Co 6 No request
Otsego Co 5 Licensed but no sites
Putnam (GSM) 6 No request
Queens (GSM) 2 01-Jul-02 Yes In process of testing VoiceStream
Rensselaer 1 18-Oct-02 13-Mar-03 Yes
Richmond (GSM) 6 No request
Rockland (GSM) 6 No request
Saratoga Co 6 No request
Schenectady 1 19-Nov-01 28-Feb-03
Schohaire Co 5 Licensed but no sites
Schuyler Co 6 No request
Seneca Co 6 No request
St Lawrence Co 6 No request
Steuben Co 5 Licensed but no sites

Suffolk (GSM) 3 13-Mar-01 Yes
PSAP will be ready to 
implement 12/15/02 Jurisdiction

Sullivan (GSM) 6 No request
Tioga Co 5 Licensed but no sites
Tompkins Co 6 No request
Ulster Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Warren Co 1 18-Mar-02 17-Jan-03
Washington Co 6 No request
Wayne Co 6 No request
Westchester (GSM) 6 No request
Yates Co SO 1 24-May-02 27-Mar-03

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

60 22 10 11 0 1
OH

Adams Co 6 No request
Ashland Co 5 Licensed but no sites

Ashtabula Co 5 Licemsed but no sites
Brown Co 6 No request
Butler - Cty. Middletown (Cty of Monroe) 1 06-Aug-97 17-Jun-02
Butler - Cty. Middletown (Cty of Trenton) 1 06-Aug-97 17-Jun-02
Butler Co - City of Fairfield 1 06-Aug-97 21-May-02
Butler Co - City of Hamilton 1 31-Aug-01 21-May-02
Butler Co - City of Middletown 1 06-Aug-97 17-Jun-02

Butler Co - City of Oxford 5

No Sectors to route to 
PSAP. Phase I requested 
8/6/97

Butler Co Sheriff 1 06-Aug-97 21-May-02
Carroll Co 6 No request
Champaign Co 6 No request
Clark Co 6 No request

Clermont Co - Union Township 3 06-Aug-97 Yes PSAP non responsive Jurisdiction
Clermont County 1 11-Jul-00 12-Mar-03

Clinton County 3 06-Aug-97 Yes

Waiting on return of 
NDA and PSAP data 
request form Jurisdiction

Columbiana Co 6 No request
Coshocton Co 5 Licensed but no sites
Crawford Co 5 Licensed but no sites
Crawford Co, PA 5 Licensed but no sites

Cuyahoga Co 3 27-Mar-97 Yes
PSAP waiting on LEC 
cost Jurisdiction

Darke Co 6
Request dated 3/29/97 
was rescinded

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Dearborn County, IN 1 06-Aug-97 11-Dec-01
Delaware County 1 12-Jul-01 27-Mar-03
Erie Co 6 No request
Erie Co, PA 5 Licensed but no sites

Fairfield Co - Lancaster PD 6

Rescinded orginial 
request dated 6/11/99 
on 11/20/02

Fairfield Co - Pickerington PD 3 07-Jan-99 Yes
Wrking w/ contact. Not 
sure of direction Jurisdiction

Fayette Co 6 No request

Franklin Co -  Ohio State Hwy Patrol 6

Rescinded orginial 
request dated 4/10/97 
on 10/23/02

Geauga Co 6 No request
Greene Co 6 No request
Hamilton - Amberley Village 1 06-Aug-97 23-May-02
Hamilton - Cincinnati PD 1 19-Apr-01 28-Mar-02
Hamilton - Cty. Norwood 1 06-Aug-97 23-May-02

Hamilton - Cty. Wyoming 5

No sectors to route to 
PSAP. Requested Phase 
I on 8/6/97

Hamilton Co. Comm 1 13-Feb-97 23-May-02
Highland Co 6 No request
Hocking County 1 01-Mar-01 17-Jun-02
Holmes Co 5 Licensed but no sites
Huron Co 5 Licensed but no sites
JEFFERSON Co 5 Licensed but no sites

Lake Co - Cencom 5 09-Jul-97 Yes

Licensed but no sites to 
route. Requested Phase 
I on 7/9/97

Lake Co - Mentor On the Lake 6 15-Jul-97 Yes

Sheriff's Office put all 
requests on hold, 
Requsted 7/15/97 Jurisdiction

Lake Co - Wickliffe 6 16-Jul-97 Yes

Sheriff's Office put all 
requests on hold, 
Requsted 7/16/97 Jurisdiction

Lake Co - Willoughby 6 09-Jul-97 Yes

Sheriff's Office put all 
requests on hold, 
Requsted 7/9/97 Jurisdiction

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Lake Co - Willowick 6 28-Jul-97 Yes

Sheriff's Office put all 
requests on hold, 
Requsted 7/28/97 Jurisdiction

Logan Co 6 No request
Lorain Co 6 No request
Madison Co 6 No request

Mahoning Co 6
PSAP rescinded request 
dated 8/29/02

MARION Co 5 Licensed but no sites
Medina Co 6 No request
Mercer Co 6 No request
Mercer Co, PA 5 Licensed but no sites

Miami County 3 21-Mar-97 Yes

Waiting on Direction 
from PSAP to decide on 
trunk issues, Pricing 
from LEC Jurisdiction

Montgomery Co 6

Original request dated 
3/13/97 was rescinded 
on 10/25/02

MORROW Co 5 Licensed but no sites
Muskingum Co 6 No request
Perry Co 6 No request
Pickaway Co 6 No request
Portage Co 6 No request
Preble Co 6 No request
Richland Co 5 Licensed but no sites
Shelby Co 6 No request
Stark Co 6 No request

Summit Co - Copley 6
PSAP rescinded request 
dated 9/22/97 Jurisdiction

Summit Co - Cuyahoga Falls 6
PSAP rescinded request 
dated 9/22/97 Jurisdiction

Summit Co - Fairlawn 6
PSAP rescinded request 
dated 9/22/97 Jurisdiction

Summit Co - Hudson 6
PSAP rescinded request 
dated 9/22/97 Jurisdiction

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Summit Co - Norton 6
PSAP rescinded request 
dated 9/22/97 Jurisdiction

Summit Co - Tallmadge 6
PSAP rescinded request 
dated 9/22/97 Jurisdiction

Trumbull Co 6 No request
Tuscarawas Co 5 Licensed but no sites
Union Co 6 No request

Warren County 6

Jurisdiction not 
interested, didn't issue 
request Ltr from 
Regional authority 8/29 
Issued letter to rescind 
request

Wayne Co 6 No request

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

78 24 14 0 10 0
OK

Adair Co 6 No request
Alfalfa Co 5 Licensed but no sites
Atoka Co 6 No request
Bryan Co 6 No request
Canadian Co 6 No request
Canadian Co - Yukon 6 No request
Carter Co 6 No request

Cherokee Co 2 07-Feb-02 Yes

PSAP is waiting for 
pricing from LEC 
before moving forward PSAP

Choctaw Co 6 No request
Cleveland Co 6 No request
Coal Co 6 No request
Craig Co 6 No request
Creek Co 6 No request
Creek Co - Bristow 6 No request
Creek Co - Sapulpa 6 No request
Delaware Co 6 No request
Delaware Co - Grove 6 No request

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Garfield Co 5 Licensed but no sites
Garvin Co 6 No request
Grant Co 6 No request
Haskell Co 5 Licensed but no sites

Johnston Co 4 29-Jan-03 Yes Within 6 month window
Kay Co 6 No request
Latimer Co 6 No request
LeFlore Co 6 No request
Lincoln Co 6 No request
Logan Co 6 No request
Love Co 6 No request
Major Co 5 Licensed but no sites
Marshall Co 6 No request
Mayes Co 6 No request
Mayes Co - Langley 6 No request
McClain Co 6 No request
McIntosh Co 6 No request
Murray Co 6 No request
Muskogee Co 6 No request
Noble Co 6 No request
Nowata Co 6 No request
Oklahoma Co 6 No request
Okmulgee Co 6 No request
Okmulgee Co - Henryetta 6 No request
Osage Co 6 No request
Osage Co - Bartlesville 6 No request
Ottawa Co 6 No request
Ottawa Co - Miami 6 No request
Pawnee Co 6 No request

Payne Co 4 13-Jan-03 Yes Within 6 month window
Pittsburg Co 6 No request
Pittsburg Co - McAlester 6 No request
Pontotoc Co 6 No request
Pushmataha Co 6 No request
Rogers Co 6 No request
Rogers Co - Claremore 6 No request
Sequoyah Co 6 No request
Tulsa Co 1 08-Aug-02 03-Apr-03
Tulsa Co - Bixby 1 08-Aug-02 03-Apr-03
Tulsa Co - Broken Arrow 1 08-Aug-02 03-Apr-03
Tulsa Co - Collinsville 1 08-Aug-02 03-Apr-03

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Tulsa Co - Mannford 1 08-Aug-02 03-Apr-03
Tulsa Co - Sand Springs 1 08-Aug-02 03-Apr-03
Tulsa Co - Skiatok 1 08-Aug-02 03-Apr-03
Wagoner Co 6 No request
Wagoner Co - Coweta 6 No request
Washington Co 5 Licensed but no sites
Woods Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

65 10 7 3 0 0
OR

Baker Co 5 Licensed but no sites
Clackamas Co 5 Licensed but no sites
Clatsop Co 5 Licensed but no sites
Columbia Co 5 Licensed but no sites
Douglas Co 5 Licensed but no sites
Gilliam Co 5 Licensed but no sites
Grant Co 5 Licensed but no sites
Harney Co 5 Licensed but no sites
Hood River Co 5 Licensed but no sites
Jackson Co 5 Licensed but no sites
Josephine Co 5 Licensed but no sites
Lincoln Co 5 Licensed but no sites
Malheur Co 5 Licensed but no sites
Morrow Co 5 Licensed but no sites
Multnomah Co 5 Licensed but no sites
Sherman Co 5 Licensed but no sites
Tillamook Co 5 Licensed but no sites
Umatilla Co 5 Licensed but no sites
Union Co 5 Licensed but no sites
Wallowa Co 5 Licensed but no sites
Wasco Co 5 Licensed but no sites
Washington Co 5 Licensed but no sites
Wheeler Co 5 Licensed but no sites
Yamhill Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

24 0 0 0 0 0
PA

Adams Co 5 Licensed but no sites
BEDFORD Co 5 Licensed but no sites
Berks Co 1 06-Feb-02 26-Nov-02
BLAIR Co 5 Licensed but no sites
Bradford Co 5 Licensed but no sites

Bucks Co 6 Pending state legislation
CAMBRIA Co 5 Licensed but no sites
CAMERON Co 5 Licensed but no sites
Carbon Co 5 Licensed but no sites
Centre Co 6 No request

Chester Co 4 11-Mar-03 Yes Pending state legislation
CLARION Co 5 Licensed but no sites
CLEARFIELD Co 5 Licensed but no sites
Clinton Co 5 Licensed but no sites
Columbia Co 5 Licensed but no sites

Cumberland Co 6 Pending state legislation

Dauphin Co 4 18-Nov-02 Yes
Within 6 Month 
Window

Delaware 1 26-May-97 26-Nov-02
ELK Co 5 Licensed but no sites
FOREST Co 5 Licensed but no sites
HUNTINGDON Co 5 Licensed but no sites
INDIANA Co 5 Licensed but no sites
JEFFERSON Co 5 Licensed but no sites
Juniata Co 5 Licensed but no sites
Lackawanna Co 5 Licensed but no sites
Lancaster Co 1 16-Nov-01 27-Dec-02
LAWRENCE Co 5 Licensed but no sites

Lebanon Co 6 Pending state legislation

Lehigh Co 6 Pending state legislation
Luzerne Co 5 Licensed but no sites
Lycoming Co 6 No request
MC KEAN Co 5 Licensed but no sites
Mifflin Co 5 Licensed but no sites
Monroe Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Montgomery 6 Pending state legislation
Montour Co 5 Licensed but no sites

Northampton Co 6 Pending state legislation
Northumberland co 6 No request
Perry Co 5 Licensed but no sites

Philadelphia Co 6 Pending state legislation
Pike (GSM) 1 22-Jun-01 14-Oct-02
POTTER Co 5 Licensed but no sites
Schuylkill Co 5 Licensed but no sites
Snyder Co 5 Licensed but no sites
SOMERSET Co 5 Licensed but no sites
Sullivan Co 5 Licensed but no sites

Susquehanna Co 5 Licemsed but no sites
Tioga Co 5 Licensed but no sites
Union Co 6 No request
VENANGO Co 5 Licensed but no sites
WARREN Co 5 Licensed but no sites
Wayne Co 5 Licensed but no sites
Wyoming Co 5 Licensed but no sites
York 1 01-Jun-01 27-Dec-02

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

54 7 5 2 0 0
RI

E911 Uniform Emergency Telephone System serving 
Bristol, Kent, Newport, Providence, Washington 1 26-May-98 01-Mar-00

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

1 1 1 0 0 0
SC

Aiken Co 1 26-Jul-99 30-May-00
Allendale Co 5 Licensed but no sites
Anderson Co 1 26-Jul-99 06-Dec-99 Yes

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Bamberg Co 5
Licensed but no sites, 
Requested 9/30/02

Barnwell Co 1 13-Jul-99 30-May-00

Beaufort Co 3 13-Jul-99 Yes
Sprint / Hargray LEC 
not ready LEC

Berkeley Co 1 27-May-99 11-May-00
Berkeley Co - City of Goose Creek 1 13-Jul-99 11-May-00
Berkeley Co - City of Hanahan 1 21-Jul-99 11-May-00
Calhoun Co 6 No request
Charleston Co 1 02-Aug-99 18-Jul-00
Cherokee Co 1 13-Jul-99 14-Sep-99 Yes
Chester County 1 19-Jul-99 20-Sep-99 Yes
Chesterfield Co 6 No request
Colleton Co 1 26-Jul-99 03-Dec-99 Yes
Darlington Co 1 14-Jul-99 13-Dec-99 Yes
Dillon Co 1 21-Jul-99 13-Dec-99 Yes
Dorchester Co 1 23-Jul-99 11-May-00
Dorchester Co -City of Summerville 1 23-Jul-99 11-May-00
Edgefield Co 1 15-Feb-99 18-Jul-00

Fairfield Co 3 19-Jul-99 Yes

CPE Upgrade necessary 
& Tariff issues. PSAP 
not connected to LEC. 
VZ trying to get a flat 
rate on some eqpt to 
eliminate counti Jurisdiction & LEC

Florence Co 1 20-Jul-99 13-Dec-99 Yes

Georgetown Co 3 27-Jul-99 Yes

CW ordered trunks to 
Georgetown router to 
serve 3 counties, less 
than half are 
provisioned.  3/10/03 
Successfully tested ph1 
on Jurisdiction

Greenville County 1 14-Jul-99 06-Dec-99 Yes
Greenville County - Emergency Medical Services 1 14-Jul-99 06-Dec-99 Yes

Greenville County - Fountain Inn Police Department 1 14-Jul-99 06-Dec-99 Yes

Greenville County - Greenville Police Department 1 14-Jul-99 06-Dec-99 Yes
Greenville County - Greer Police Department 1 14-Jul-99 06-Dec-99 Yes

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Greenville County - Mauldin Police Department 1 14-Jul-99 06-Dec-99 Yes

Greenville County - Simpsonville Police Department 1 14-Jul-99 06-Dec-99 Yes

Greenville County - Travelers Rest Police Department 1 14-Jul-99 06-Dec-99 Yes
Greenwood Co 1 31-Jul-99 12-Aug-02
Hampton Co 6 No request
Jasper Co 6 No request
Kershaw Co 1 20-Jul-99 24-May-00
Lancaster Co 1 21-Jul-99 20-Sep-99 Yes

Laurens Co 3 23-Jul-99 Yes
PSAP will not connect 
to ALI database Jurisdiction

Lexington Co 1 17-Nov-98 22-May-00
Marion Co 1 02-Aug-99 13-Dec-99 Yes
Marlboro Co 1 19-Jul-99 18-Oct-00
McCormick Co 5 Licensed but no sites
Newberry Co 1 01-Sep-99 17-Jul-00
Oconee Co 1 23-Jul-99 15-Oct-99 Yes
Orangeburg Co 1 09-Dec-98 17-Jul-00
Pickens Co 1 28-Jul-99 15-Oct-99 Yes
Richland Co 1 21-Jul-99 09-Aug-00
Saluda Co 5 Licensed but no sites
Spartanburg County 1 01-Dec-98 01-Nov-99
Union Co 1 16-Jul-99 26-Feb-01
York Co 1 15-Jul-99 31-Oct-99 Yes
York Co 1 15-Jul-99 31-Oct-99 Yes

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

51 43 39 1 3 21
TN

Anderson Co 1 30-Oct-00 03-Jan-01 Yes
Anderson Co - Clinton City 1 30-Oct-00 03-Jan-01 Yes
Anderson Co - Oakridge City 1 30-Oct-00 03-Jan-01 Yes
Bedford 1 04-May-00 01-Nov-00 Yes
Benton Co - Camden PD 1 04-May-00 01-Nov-00 Yes
Bledsoe Co 3 04-May-00 Yes Not enhanced 911 Jurisdiction
Blount Co 1 30-Oct-00 03-Jan-01 Yes
Bradley 1 04-May-00 01-Nov-00 Yes
Campbell Co 1 30-Oct-00 03-Jan-01 Yes
Campbell Co - Lafollette City 1 30-Oct-00 03-Jan-01 Yes

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Carroll 1 04-May-00 01-Nov-00 Yes
Carter Co 1 30-Oct-00 21-Aug-01
Catoosa Co, GA 1 19-Oct-99 07-Dec-01
Cheatham 1 04-May-00 01-Nov-00 Yes
Chester Co 1 04-May-00 01-Nov-00 Yes
Christian Co, KY 1 04-Oct-00 11-Oct-01
Claiborne Co 5 Licensed but no sites
Cocke Co 1 30-Oct-00 12-Jan-01 Yes

Crittenden Co, AR 3 30-Nov-00 Yes
Waiting for DAC to be 
engineered Cingular

Crockett Co 1 04-May-00 01-Nov-00 Yes
Cumberland Co 1 30-Oct-00 17-Jul-02
Dade Co, GA 6 No request
Davidson Co - Nashville PD 1 04-May-00 01-Nov-00 Yes

Decatur Co 3 04-May-00 Yes
PSAP CPE equipment 
not ready PSAP

DeSoto Co, MS 1 03-Apr-00 21-Jan-02
Dickson Co 1 04-May-00 01-Nov-00 Yes
Dyer Co 1 13-Feb-02 07-Aug-02
Fayette 1 04-May-00 01-Nov-00 Yes
Franklin Co - Winchester PD 911 1 04-May-00 01-Nov-00 Yes
Gibson Co 1 04-May-00 01-Nov-00 Yes
Giles 1 04-May-00 01-Nov-00 Yes

Grainger Co 3 30-Oct-00 Yes

Citizens Telco not 
capable of delivering 
E911 LEC

Greene Co 1 30-Oct-00 10-Aug-01
Hamblen Co 1 30-Oct-00 03-Jan-01 Yes
Hamilton 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Chattanooga PD 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Collegedale 1 04-May-00 01-Nov-00 Yes
Hamilton Co - East Ridge 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Lookout Mountain 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Red Bank 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Signal Mountain 1 04-May-00 01-Nov-00 Yes
Hamilton Co - Soddy Daisy 1 04-May-00 01-Nov-00 Yes

Hancock Co 5 Licemsed but no sites
Hardeman - Bolivar PD 1 04-May-00 01-Nov-00 Yes
Hardin Co 1 04-May-00 01-Nov-00 Yes
Hawkins Co 1 30-Oct-00 03-Jan-01 Yes
Haywood 1 04-May-00 01-Nov-00 Yes
Henderson 1 04-May-00 01-Nov-00 Yes

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Hickman 1 04-May-00 01-Nov-00 Yes
Houston 1 04-May-00 01-Nov-00 Yes
Humphreys 1 04-May-00 01-Nov-00 Yes
Jefferson Co 1 30-Oct-00 09-Jan-01 Yes
Johnson Co 6 No request
Knox Co 1 30-Oct-00 03-Jan-01 Yes
Lake Co 5 Licensed but no sites
Lauderdale Co 1 04-May-00 01-Nov-00 Yes
Lawrence 1 04-May-00 01-Nov-00 Yes
Lewis Co 1 04-May-00 01-Nov-00 Yes
Lincoln Co - Fayetteville 911 1 04-May-00 01-Nov-00 Yes
Loudon Co 1 30-Oct-00 10-Jan-01 Yes
Madison Co 1 04-May-00 01-Nov-00 Yes
Madison Co - Central Dispatch 1 04-May-00 01-Nov-00 Yes
Marion Co 1 04-May-00 01-Nov-00 Yes
Marshall 1 04-May-00 01-Nov-00 Yes
Marshall Co, MS 6 No request
Maury 1 04-May-00 01-Nov-00 Yes
McMinn Co 1 30-Oct-00 10-Jan-01 Yes
McNairy Co 1 04-May-00 01-Nov-00 Yes
Meigs Co 6 No request
Monroe Co 1 30-Oct-00 12-Jan-01 Yes
Montgomery 1 04-May-00 01-Nov-00 Yes
Moore Co 5 Licensed but no sites
Morgan Co 1 30-Oct-00 12-Jan-01 Yes
Obion Co 1 13-Feb-02 07-Aug-02 Yes
Perry Co 3 04-May-00 Yes Not enhanced 911 Jurisdiction
Polk Co 5 Licensed but no sites
Rhea Co 1 04-May-00 01-Nov-00 Yes
Roane Co 1 30-Oct-00 10-Jan-01 Yes
Robertson 1 04-May-00 01-Nov-00 Yes
Robertson Co - Springfield PD 1 04-May-00 01-Nov-00 Yes
Rutherford 1 04-May-00 01-Nov-00 Yes
Rutherford Co - Lavergne PD 1 04-May-00 01-Nov-00 Yes
Rutherford Co - Murfreesboro PD 1 04-May-00 01-Nov-00 Yes
Rutherford Co - Smyrna PD 1 04-May-00 01-Nov-00 Yes
Scott Co 5 Licensed but no sites
Sequatchie Co 3 04-May-00 Yes Not enhanced 911 Jurisdiction
Sevier Co 1 30-Oct-00 10-Jan-01 Yes
Sevier Co - Gatlinburg 1 30-Oct-00 10-Jan-01 Yes
Sevier Co - Pigeon Forge 1 30-Oct-00 10-Jan-01 Yes
Shelby 1 04-May-00 01-Nov-00 Yes
Shelby Co - Bartlett PD 1 04-May-00 01-Nov-00 Yes

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Shelby Co - Collierville PD 1 04-May-00 01-Nov-00 Yes
Shelby Co - Germantown PD 1 04-May-00 01-Nov-00 Yes
Shelby Co - Memphis PD 1 04-May-00 01-Nov-00 Yes
Shelby Co - Millington PD 1 04-May-00 01-Nov-00 Yes
Shelby Co - Naval Air Station 1 04-May-00 01-Nov-00 Yes
Stewart Co 1 04-May-00 01-Nov-00 Yes
Sullivan Co 1 30-Oct-00 15-Aug-01
Sullivan Co - Bristol ECD 1 30-Oct-00 15-Aug-01
Sullivan Co - Kingsport ECD 1 30-Oct-00 15-Aug-01
Sumner 1 04-May-00 01-Nov-00 Yes

Tate Co, MS 6
No request, Sent SA 
and NDA 8/30

Tipton Co 1 04-May-00 01-Nov-00 Yes
Tunica Co, MS 1 05-Mar-01 21-Jan-02
Unicoi Co 1 30-Oct-00 21-Aug-01
Union Co 1 30-Oct-00 09-Jan-01 Yes
Walker Co, GA 6 No request
Washington Co 1 30-Oct-00 13-Aug-01
Wayne Co 6 No request

Weakley Co 3 13-Feb-02 Yes

Tried to turn up 8/7/02 
but discovered PSAP is 
upgrading their 
equipment and are not 
ready Jurisdiction

Whitfield Co, GA 6 No request
Williamson 1 04-May-00 01-Nov-00 Yes
Williamson Co - Brentwood PD 1 04-May-00 01-Nov-00 Yes
Wilson 1 04-May-00 01-Nov-00 Yes

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

114 100 93 1 6 80
TX

Abilene / Taylor Co 911 Dist 1 12-Oct-99 01-Feb-01
Anderson Co - ETCOG 5 Licensed but no sites
Angelina Co - DETCOG 1 12-Oct-99 31-Aug-00
Aransas Co  - CBCOG 1 12-Oct-99 30-Jan-01
Atascosa Co - AACOG 1 12-Oct-99 01-Sep-00
Austin Co - Austin ECD 1 10-Sep-00 23-Jul-02
Bandera Co - AACOG 1 12-Oct-99 01-Sep-00
Bastrop Co  - CAPCO 1 12-Oct-99 01-Aug-00

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Bee Co - CBCOG 1 12-Oct-99 30-Jan-01

Bell Co - CTCOG 2 09-May-02 Yes

No response from 
PSAP. ?CSEC, State 
911 Commission, has 
been made aware of 
issue.

Bexar Co Sheriff 1 01-May-00 17-May-02
Bexar-Comal Metro 911 1 01-May-00 17-May-02
Bexar-Guadalupe Metro 911 1 01-May-00 17-May-02
Bosque Co - HOTCOG 1 12-Oct-99 01-Sep-00
Brazoria Co - HGAC 1 12-Oct-99 31-Aug-00
Brazos Co - 911 Emergency Comm. Dist 1 12-Oct-99 03-Oct-02
Brewster Co - RGCOG 1 12-Oct-99 18-Dec-02
Brooks Co - CBCOG 1 12-Oct-99 30-Jan-01

Burleson Co - BVCOG 3 12-Oct-99 Yes

Two sites located, 
working with COG to 
determine official 
request date. 11/25 - 
Trunks on order with 
Verizon. Will have to 
back LEC

Caldwell Co - CAPCO 1 12-Oct-99 01-Aug-00
Callahan Co - WCTCOG 1 12-Oct-99 25-Sep-00
Cameron Co - Cameron ECD 6 No request
Camp Co - ETCOG 5 Licensed but no sites
Chambers Co - HGAC 1 12-Oct-99 31-Aug-00
Cherokee Co - ETCOG 5 Licensed but no sites
Collin Co - City of Plano 1 20-Mar-00 07-Oct-02
Collin Co - NCTCOG 1 12-Oct-99 01-Sep-00
Colorado Co - HGAC 1 12-Oct-99 31-Aug-00
Comal Co - Bexar Metro 911 1 01-May-00 21-May-02
Cooke Co - TEXOMA 1 12-Oct-99 30-Sep-00

Coryell Co - CTCOG 2 09-May-02 Yes

No response from 
PSAP. ?CSEC, State 
911 Commission, has 
been made aware of 
issue.

Crane Co - PBRPC 1 12-Oct-99 18-Dec-02

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Crockett Co - CVCOG 3 12-Oct-99 Yes

Former Plarueau 
Wireless region. Must 
utilize VZ tandem. 
7/29/-VZ requires an 
Interconnect Agmt in 
addition to Nat Agmt 
Discove LEC

Culberson Co - RGCOG 1 12-Oct-99 18-Dec-02
Dallas - Richardson PD 1 20-Mar-00 11-Jun-02

Dallas Co - City of Addison 3 08-Jan-00 Yes

Exhibits sent to city for 
trunks order. 4/25 City 
will not sign Exhibits 
until the City Atty has 
approved contract 6/3 
PSAP has Jursidiction

Dallas Co - Farmers Branch PD 3 08-Jan-00 Yes

Exhibits have been sent 
to city for trunks order, 
awaiting response. 4/25 
City will not sign 
Exhibits until the City 
Atty has a Jursidiction

Dallas Co - Garland PD 2 23-Jun-00 Yes

4/25 No response from 
city on Exhibits.  
Trunks cannot be 
ordered without their 
approval. 5/23/02 - 
Made contact with 
PSAP, res Jursidiction

Dallas Co - Highland Park 3 09-Jul-02 Yes
Dallas Co - Mesquite PD 1 10-Jan-00 08-Jul-02
Dallas Co - NCTCOG 1 12-Oct-99 01-Sep-00
Dallas Neutral - City of Dallas 1 12-Jan-00 31-May-02
Delta Co - ARK-TEX 1 12-Oct-99 02-Oct-00

Denison Fire & EMS 4 19-Mar-03 YES Within 6 month window
Denton - DENCO 1 01-Aug-99 23-Aug-01
Dimmit Co - MRGDC 1 12-Oct-99 01-Sep-00
Duval Co  - CBCOG 1 12-Oct-99 30-Jan-01
Eastland Co - WCTCOG 1 12-Oct-99 25-Sep-00

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Ector Co - PBRPC 1 12-Oct-99 02-Feb-01
Edwards Co - MRGDC 1 12-Oct-99 01-Sep-00
Ellis Co - NCTCOG 1 12-Oct-99 01-Sep-00
Erath Co - NCTCOG 1 12-Oct-99 01-Sep-00
Falls Co - HOTCOG 5 Licensed but no sites
Fannin Co - TEXOMA 1 12-Oct-99 01-Sep-00
Fayette Co - CAPCO 1 20-May-97 31-Aug-00
Fort Bend Co - GHC 1 12-Oct-99 31-Aug-00
Freestone Co - HOTCOG 1 12-Oct-99 08-Nov-00
Frio Co - AACOG 1 12-Oct-99 01-Sep-00
Galveston Co - 911 Dist 1 12-Oct-99 13-Jul-01
Gonzales Co - GCRPC 1 12-Oct-99 15-Sep-01
Grayson Co - TEXOMA 1 12-Oct-99 30-Sep-00
Gregg Co - ETCOG 1 06-Jun-00 13-Nov-02
Grimes Co - BVCOG 1 12-Oct-99 25-May-00
Guadalupe Co - Bexar-Metro 911 1 01-May-00 21-May-02
Harris County - GHC 1 12-Oct-99 31-Aug-00

Harrison Co - TX Eastern 911 NTK 2 10-Jul-02 Yes

02/06/03 Trunks on 
order, PSAP has traffic 
plan

Hays Co - CAPCO 1 12-Oct-99 01-Aug-00

Henderson Co - 911 Communications 2 01-Mar-02 Yes

6/25/02 - PSAP will 
utilize Sprint-Athens 
tandem. Working with 
TCS on trunk orders 
and traffic plans. 
Working with Sprint on 
tr Cingular/LEC

Hidalgo Co - LRGVDC 1 12-Oct-99 01-Sep-00
Hill Co - HOTCOG 1 12-Oct-99 01-Sep-00
Hood Co - NCTCOG 1 12-Oct-99 01-Sep-00
Hopkins Co - ARKTEX 1 12-Oct-99 02-Oct-00
Houston Co - DETCOG 1 12-Oct-99 01-Sep-00
Hudspeth Co - RGCOG 1 12-Oct-99 18-Dec-02
Hunt Co - NCTCOG 1 12-Oct-99 01-Sep-00

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Irion Co - CVCOG 3 12-Oct-99 Yes

Deployment in progress. 
Must utilize Verizon 
tandem. 7/9-VZ 
requires interconnect 
agmt in addition to Nat. 
Agmt Discovered earl LEC

Jack Co - NORTEX 6 No request
Jackson Co - GCRPC 1 12-Oct-99 15-Sep-00
Jasper Co - DETCOG 1 12-Oct-99 31-Aug-00
Jeff Davis Co - RGCOG 1 12-Oct-99 18-Dec-02
Jim Hogg Co - STDC 1 12-Oct-99 01-Sep-00
Jim Wells Co - CBCOG 1 12-Oct-99 30-Jan-01
Johnson Co - NCTCOG 1 12-Oct-99 01-Sep-00
Jones Co - WCTCOG 1 12-Oct-99 01-Sep-00
Karnes Co - AACOG 1 12-Oct-99 01-Sep-00
Kaufman Co - NCTCOG 1 12-Oct-99 01-Sep-00
Kenedy Co - CBCOG 1 12-Oct-99 30-Jan-01
Kinney Co - MRGDC 1 12-Oct-99 01-Sep-00
Kleberg Co - CBCOG 1 12-Oct-99 30-Jan-01
La Salle Co - MRGDC 1 12-Oct-99 01-Sep-00
Lamar Co - ARKTEX 6 No request

Lampasas Co - CTCOG 5
Licensed but no sites, 
Requested 5/9/02

Lavaca Co - GCRPC 1 12-Oct-99 15-Sep-00
Lee Co - CAPCO 1 12-Oct-99 15-Aug-00
Leon Co - BVCOG 1 12-Oct-99 30-Aug-00
Liberty Co - HGAC 1 12-Oct-99 31-Aug-00
Limestone Co - HOTCOG 6 No request
Live Oak Co  - CBCOG 1 12-Oct-99 30-Jan-01
Loving Co - PBRPC 5 Licensed but no sites
Lubbock Co - Lubbock 911 ECD 1 12-Oct-99 01-Feb-01
Madison Co - BVCOG 1 12-Oct-99 31-Aug-00
Marion Co - ETCOG 5 Licensed but no sites
Matagorda Co - HGAC 1 12-Oct-99 31-Aug-00
Maverick Co - MRGDC 1 12-Oct-99 01-Sep-00
McLennan Co 9-1-1 1 27-Nov-00 06-Aug-02
McMullen Co - CBCOG 1 12-Oct-99 30-Jan-01
Medina Co - Medina 911 District 2 07-Oct-02 Yes
Midland - Midland 911 District 1 12-Apr-00 01-Feb-01
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Milam Co 5 Licensed but no sites
Montague Co - NORTEX 1 12-Oct-99 18-Oct-00
Montgomery Co 1 06-Jun-00 07-Jun-01
Morris Co 5 Licensed but no sites
Nacogdoches Co - DETCOG 1 12-Oct-99 31-Aug-00
Navarro Co - NCTCOG 1 12-Oct-99 01-Sep-00
Newton Co - DETCOG 1 12-Oct-99 18-Oct-02
Nueces Co - City of Corpus Christi CBCOG 1 12-Oct-99 26-Jan-01
Palo Pinto Co - NCTCOG 1 12-Oct-99 01-Sep-00
Panola Co - ETCOG 5 Licensed but no sites
Parker Co - NCTCOG 1 12-Oct-99 01-Sep-00
Pecos Co - PBRPC 1 12-Oct-99 18-Dec-02
Polk Co - DETCOG 1 12-Oct-99 21-May-02
Potter Co - Potter Randall Co - 911 Dist 1 12-Oct-99 01-Feb-01
Presidio Co - RGCOG 1 12-Oct-99 23-Jan-03
Randall Co - Potter Randall 911 Dist 1 12-Oct-99 01-Feb-01

Reagan Co - CVCOG 2 12-Oct-99 Yes

Former Plarueau 
Wireless region. Must 
utilize VZ tandem. 
7/29/-VZ requires an 
Interconnect Agmt in 
addition to Nat Agmt 
Discove Cingular/LEC

Real Co - MRGDC 1 12-Oct-99 01-Sep-00
Red River Co - ARKTEX 6 No request
Reeves Co - PBRPC 1 12-Oct-99 18-Dec-02
Refugio Co - CBCOG 1 12-Oct-99 30-Jan-01
Rockwall Co - NCTCOG 1 12-Oct-99 01-Sep-00

Rusk Co - Texas Eastern 911 Network 2 10-Jul-02 Yes

 TCS sent packet to 
PSAP. Exhibit to PSAP; 
02/06/03 left msg with 
PSAP for default ESN

Sabine Co - DETCOG 1 12-Oct-99 06-Jan-03
San Augustine Co - DETCOG 1 12-Oct-99 15-Dec-02
San Jacinto Co - DETCOG 1 12-Oct-99 21-May-02
San Patricio Co - CBCOG 1 12-Oct-99 30-Jan-01
San Patricio Co - City of Corpus Christi 1 12-Oct-99 30-Jan-01
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Schleicher Co - CVCOG 3 12-Oct-99 Yes

Former Plateau Wireless 
region. Must utilize 
Verizon tandem.7/29-
VZ requires an 
Interconnect Agmt in 
additon to Nat. Agmt. 
Disc LEC

Shelby Co - DETCOG 1 12-Oct-99 22-Nov-02
Smith Co 9-1-1 1 30-Mar-01 24-Jul-02
Somervell Co - NCTCOG 1 12-Oct-99 01-Sep-00
Starr Co - STDC 1 12-Oct-99 01-Sep-00

Sutton Co - CVCOG 3 12-Oct-99 Yes

Former Platueau 
Wireless region. Must 
utilize VZ tandem.7/29-
VZ requires an 
Interconnect Agmt in 
additon to Nat. Agmt. 
Discover LEC

Tarrant County - Tarrant Co 911 ECD 1 04-Dec-97 21-Jan-02
Terrell Co - PBRPC 1 12-Oct-99 18-Dec-02
Travis Co - CAPCO 1 12-Oct-99 01-Aug-00
Trinity Co - DETCOG 1 12-Oct-99 31-Aug-02
Tyler Co - DETCOG 1 12-Oct-99 31-Aug-00
Tyler PD 1 30-Mar-01 24-Jul-02
Upshur Co - ETCOG 6 No request
Upton Co - PBRPC 1 12-Oct-99 18-Dec-02
Uvalde Co - MRGDC 1 12-Oct-99 01-Sep-00
Val Verde Co - MRGDC 1 12-Oct-99 01-Sep-00

Van Zandt Co - ETCOG 2 12-Oct-99 Yes

Verizon trunks 
previously ordered. 
Deployment in progress. 
TCS working on traffic 
plans 11/25 - Traffic 
plans to PSAP. 12/18 
TC Cingular/TCS

Victoria Co  - GCRPC 1 11-May-98 15-Sep-00
Walker Co - HGAC 1 12-Oct-99 31-Aug-00
Waller Co - HGAC 1 12-Oct-99 31-Aug-00
Ward Co - PBRPC 1 12-Oct-99 18-Dec-02
Washington Co - BVCOG 1 12-Oct-99 20-Dec-00
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Webb Co - STDC 1 12-Oct-99 01-Sep-00
Wharton Co - HGAC 1 12-Oct-99 31-Aug-00
Willacy Co - LRGDC 1 12-Oct-99 01-Sep-00
Williamson Co - CAPCO 1 12-Oct-99 01-Aug-00
Wilson Co - AACOG 1 12-Oct-99 01-Sep-00
Winkler Co - PBRPC 1 12-Oct-99 18-Dec-02
Wise Co - NCTCOG 1 12-Oct-99 01-Sep-00
Wood Co - ETCOG 5 Licensed but no sites
Zapata Co - STDC 1 12-Oct-99 01-Sep-00
Zavala Co - MRGDC 1 12-Oct-99 01-Sep-00

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

168 151 133 18 0 0
UT

Box Elder Co 5 Licensed but no sites
Carbon Co 5 Licensed but no sites
Davis Co 5 Licensed but no sites
Duchesne Co 5 Licensed but no sites
Emery Co 5 Licensed but no sites
Juab Co 5 Licensed but no sites
Millard Co 5 Licensed but no sites
Morgan Co 5 Licensed but no sites
Piute Co 5 Licensed but no sites
Rich Co 5 Licensed but no sites
Salt Lake Co 5 Licensed but no sites
SAN JUAN Co 5 Licensed but no sites
Sanpete Co 5 Licensed but no sites
Sevier Co 5 Licensed but no sites
Summit Co 5 Licensed but no sites
Tooele Co 5 Licensed but no sites
Uintah Co 5 Licensed but no sites
Utah Co 5 Licensed but no sites
Wasatch Co 5 Licensed but no sites

Wayne Co 5 Licemsed but no sites

Weber Co 5 Licemsed but no sites
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

21 0 0 0 0 0
VA

Accomack / Northampton 1 28-Jun-99 07-Mar-02
Alexandria City 1 14-Apr-99 27-Mar-02
Arlington 1 14-Apr-99 15-Apr-02
Caroline Co 2 28-Jun-02 Yes
Clarke Co 1 22-Nov-99 14-Feb-02
Culpeper Co 1 22-Nov-99 14-Feb-02
Dickenson Co 5 Licensed but no sites
Essex Co 6 No request
Fairfax 1 14-Apr-99 14-Nov-01
Falls Church City 5 Licensed but no sites
Fauquier Co 1 22-Nov-99 14-Feb-02
Frederick Co 1 22-Nov-99 14-Mar-02
Frederick Co - Winchester Fire and Rescue 6 No request
Fredericksburg City 1 29-Mar-02 15-Oct-02
King and Queen Co 6 No request

King George Co 3 01-Dec-00 Yes

Jursidiction has not 
ordered required trunks 
from LEC Jursidiction

King William Co 6 No request

Lancaster Co 3 05-Nov-01 Yes
County's trunks not 
ready. LEC

Lee Co 5 Licensed but no sites
Loudoun 1 14-Apr-99 21-Feb-02
Louisa Co 1 22-Nov-99 01-Oct-02

Madison Co 6
Jurisdiction rescinded 
request dated 9/5/02

Manassas City 5 Licensed but no sites
Manassas City Park 5 Licensed but no sites
Mathews Co 6 No request
Middlesex Co 3 18-Sep-02 Yes
Northumberland Co 6 No request
Norton City 5 Licensed but no sites
Orange Co 1 22-Nov-99 14-Feb-02
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Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Page Co 3 06-Feb-02 Yes

Jurisdiction's trunks and 
new CPE eqpt not 
installed, Cutover to 
new eqpt and trunks 
scheduled for 9/30 Jurisdiction

Prince William 1 14-Apr-99 09-Jan-02

Rappahannock Co 4 05-Nov-02 Yes Within 6 month window
Richmond Co 6 No request
Russell Co 5 Licensed but no sites
Scott Co 6 No request

Shenandoah Co 3 25-Jun-99 Yes
Working with ILEC to 
establish connectivity ILEC

Smyth Co 3 18-Apr-02 Yes

Ready to test, 
Jurisdiction to return 
service agreement Jurisdiction

Spotsylvania Co 1 22-Nov-99 02-Jul-02
Stafford 1 22-Oct-01 14-Aug-02

Warren Co 3 19-Nov-01 Yes
LEC processing trunk 
orders LEC

Washington Co 1 28-May-97 10-Apr-02
Washington Co - Bristol City 1 26-Feb-01 27-Aug-01
Westmoreland Co 1 27-Dec-00 15-Oct-02
Wise Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

44 27 18 9 0 0
VT

Addison Co 5 Licensed but no sites
Bennington Co 5 Licensed but no sites
Caledonia Co 5 Licensed but no sites
Chittenden Co 5 Licensed but no sites
Essex Co 5 Licensed but no sites
Franklin Co 5 Licensed but no sites
Grand Isle Co 5 Licensed but no sites
Lamoille Co 5 Licensed but no sites
Orange Co 5 Licensed but no sites

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party
Orleans Co 5 Licensed but no sites
Rutland Co 5 Licensed but no sites
Washington Co 5 Licensed but no sites
WINDHAM Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

13 0 0 0 0 0
WA

Adams Co 3 24-Oct-02 Yes

Establishing Service 
Agreement, required by 
state. Finalized SA, 
working on Cost 
recovery Exhibit. Initial 
request 10/19/01, re Jursidiction

Asotin Co 5
Licensed but no sites, 
requested 12/02/02

Bellevue Police Department 3 17-Feb-00 Yes

Jursidiction working 
with TCS on 
deployment plan, 
Working on State Cost 
recovery plan for 
agreement. TCS/Jursidiction

Benton Co 4 20-Dec-02 Yes
Establishing service 
agreement

Chelan Co 3 12-Jul-00 Yes

Establishing service 
agreement (joint with 
Douglas Jursidiction), 
8/14 - PSAP asked for 
delay until new comm 
center is complete Jurisdiction

Clallum Co 5 30-Sep-02 Yes

Clark Co 5

Licensed but no sites, 
Requested 6/14/01 & 
12/13/02

Columbia Co 5 Licensed but no sites
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3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Cowlitz Co 5
Licensed but no sites, 
Requested 11/19/02

Douglas Co 3 12-Jul-00 Yes

Establishing service 
agreement (joint with 
Chelan) 8/14 - PSAP 
requested delay until 
new communications 
center is complete Jurisdiction

Ferry Co 5
Licensed but no sites, 
requested 12/2/02

Franklin Co 4 08-Jan-03 Yes
requested again 
01/08/03

Garfield Co 5 Licensed but no sites

Grant Co 2 17-May-02 Yes
Establishing Service 
Agreement

Grays Harbor Co 3 10-Sep-02 Yes

Island Co 2 10-Sep-02 Yes

Establishing Service 
Agreement, required by 
state. Finalized SA, 
working on Cost 
recovery Exhibit. 
Implementation 
postponed 8/5 Jursidiction

Jefferson Co 5

Licensed but no sites.  
Requested 3/27/00, 
rerequested 11/15/02

King Co 3 17-Feb-00 Yes

Jursidiction working 
with TCS on 
deployment plan, 
Working on State Cost 
recovery plan for 
agreement. Trunks to 
router activated TCS/Jursidiction

Kitsap Co 4 02-Dec-02 Yes Within 6 month window
Kittitas Co 2 30-Oct-02 Yes
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Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Klickitat Co 5
Licensed but no sites, 
Requested 7/19/02

Lewis Co 2 04-Oct-02 Yes
Lincoln Co 2 24-Oct-02 Yes
Mason Co 3 12-Sep-02 Yes
Okanogan Co 5 Licensed but no sites
Pacific Co 5 Licensed but no sites

Pend Oreille Co 5
Licensed but no sites, 
Requested 11/8/02

Pierce Co 3 19-Jun-00 Yes

Jursidiction currently 
negotiating service 
agreement; currently 
routing according to 
Phase I plan, but not 
receiving Phase I da Jursidiction

San Juan Co 2 13-Sep-02 Yes

Jursidiction has 
suspended deployment 
plans on 5/30/02, 
Restarted on 9/13/02

Seattle Police Department 3 17-Feb-00 Yes

Jursidiction working 
with TCS on 
deployment plan, 
Working on State Cost 
recovery plan for 
agreement. TCS/Jursidiction

Skagit Co 3 30-Dec-02 Yes

Establishing Service 
Agreement, requested 
02/24/00 and 12/30/02

Skamania Co 5 Licensed but no sites

Snohomish Co 2 20-Jul-01 Yes

Establishing Service 
Agreement. Requested 
2/22/00, postponed, 
restarted 7/20/01

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Spokane Co 2 04-Dec-02 Yes

Deadline extension to 
9/04/01 granted with 
10/11/00 letter; 
requested again 
12/04/02, waiting for 
service agreement TCS

Stevens Co 3 17-Jul-00 Yes
Establishing Service 
Agreement

Thurston Co 3 28-Aug-02 Yes

Jurisdiction has 
suspended request dated 
8/23/01, restarted 
8/28/02 Jurisdiction

Valley Communications Center 3 17-Feb-00 Yes

Jursidiction working 
with TCS on 
deployment plan, 
Working on State Cost 
recovery plan for 
agreement. TCS/Jursidiction

Wahkiakum Co 5 Licensed but no sites

Walla Walla Emer Svc Comm Ctr 5

Licensed but no sites, 
requested 09/11/02, 
resubmitted 12/24/02

Washington State Patrol 3 17-Feb-00 Yes

Jursidiction working 
with TCS on 
deployment plan, 
Working on State Cost 
recovery plan for 
agreement. TCS/Jursidiction

Whatcom Co 2 14-May-02 Yes

Establishing Service 
Agreement, required by 
state. Finalized SA, 
working on Cost 
recovery Exhibit, Initial 
request to GTE Mobil

Whitman Co 4 23-Dec-02 Yes
Establishing Service 
Agreement

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

Yakima Co 3 29-Oct-02 Yes

 Jurisdiction suspended 
request 7/19/02, 
reordered 10/29/02 Jursidiction

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

43 29 0 27 2 0
WDC

Washington, D.C. 6

Rescined 8/31/01 
original request on 
10/30/01.

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

1 0 0 0 0 0
WI

Columbia Co 6 No request
Dane Co 6 No request
Dodge Co 6 No request
Fond du Lac Co 6 No request
Jefferson Co 6 No request
Kenosha Co 6 No request
Milwaukee Co 6 No request
Ozaukee Co 6 No request
Racine Co 6 No request

Rock Co 6
Orginal request 
rescinded on 10/5/01

Sheboygan Co 6 No request
Walworth Co 6 No request

Washington Co 6
Orginal request 
rescinded on 10/5/01

Waukesha Co 6 No request

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate



Cingular Wireless Phase I Implementation Status
3/31/03

Jurisdiction
P-1 Status 

Code P-1 Service Requested
P-1 Turn Up  

Date P-1 WIP
P-1 Request 

on Hold
P-1 complete 

w/in 6 mo P-1 Status Detail P-1 Responsible Party

14 0 0 0 0 0
WV

Berkeley Co 6 No request
BROOKE Co 5 Licensed but no sites
Grant Co 6 No request

Hampshire Co 3 26-Sep-01 Yes

PSAP must establish 
trunking to 911 tandem, 
Procedure being 
determined by PSC PSC

HANCOCK Co 5 Licensed but no sites
Hardy Co 6 No request
Jefferson Co 6 No request

Morgan Co 3 10-May-02 28-Mar-03 Yes
Waiting on trunks to be 
installed LEC

Pendleton Co 6 No request

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

9 2 1 1 1 0
WY

ALBANY Co 5 Licensed but no sites
LARAMIE Co 5 Licensed but no sites
Uinta Co 5 Licensed but no sites

Service Requested Deployed
Request 

WIP
Request 
on hold

Request 
completed 

in 6 mo 
window

3 0 0 0 0 0

 1 - Deployed     2 - Cingular Past 6 mos    3 -  PSAP/LEC past 6 mos    4 - within 6 mo or waiver window    5 - licensed no sites    6 - no request  4/23/2003ate
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GSM PSAP PHASE II REQUESTS  
 



GSM PSAP Phase II

State * County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments

CA Alameda Co
Alameda Co- 
Hayward PD 3/14/2003 PENDING

CA
Contra Costa 

Co
Contra Costa Co- 

Martinez PD 3/14/2003 PENDING

CA Los Angeles Co
Los Angeles 
County 3/30/2001 YES

Phase I/II testing successful; ordering circuits 
between MSCs and S/Rs, waiting for DGS to 
set testing schedules

CA Los Angeles Co
Los Angeles Co - 
City of Arcadia 9/30/2002 YES Ordering circuits between MSCs and S/Rs

CA Los Angeles Co
Los Angeles Co - 
City of Azusa 9/30/2002 YES Ordering circuits between MSCs and S/Rs

CA Los Angeles Co
Los Angeles Co - 
City of Beverly Hills 9/30/2002 YES Ordering circuits between MSCs and S/Rs

CA Los Angeles Co
Los Angeles Co - 
City of Burbank 9/30/2002 YES

Circuits complete; waiting for DGS to set testing 
schedule

CA Los Angeles Co
Los Angeles Co - 
City of Covina 10/31/2002 YES Ordering circuits between MSCs and S/Rs

CA Los Angeles Co
Los Angeles Co - 
City of Downey 9/30/2002 YES Ordering circuits between MSCs and S/Rs

CA Los Angeles Co
Los Angeles Co-
City of El Monte 3/14/2003 PENDING

CA Los Angeles Co
Los Angeles Co - 
City of Glendale 9/30/2002 YES Ordering circuits between MSCs and S/Rs

CA Los Angeles Co
Los Angeles Co - 
City of Glendora 9/30/2002 YES Ordering circuits between MSCs and S/Rs

CA Los Angeles Co
Los Angeles Co - 
City of Long Beach 10/28/2002 YES Ordering circuits between MSCs and S/Rs

CA Los Angeles Co
Los Angeles Co - 
City of Montebello 9/30/2002 YES Ordering circuits between MSCs and S/Rs
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* Indicates location of Cingular's serving switch
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GSM PSAP Phase II

State * County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments

CA Los Angeles Co

Los Angeles Co-
City of Monterey 
Park 3/14/2003 PENDING

CA Los Angeles Co
Los Angeles Co - 
City of Pasadena 11/6/2002 YES Ordering circuits between MSCs and S/Rs

CA Los Angeles Co

Los Angeles Co - 
City of Redondo 
Beach 12/19/2002 YES Ordering circuits between MSCs and S/Rs

CA Los Angeles Co
Los Angeles Co - 
City of San Gabriel 9/30/2002 YES Ordering circuits between MSCs and S/Rs

CA Los Angeles Co

Los Angeles Co - 
City of Sierra 
Madre 9/30/2002 YES Ordering circuits between MSCs and S/Rs

CA Los Angeles Co
Los Angeles Co - 
City of Torrance 9/30/2002 YES Ordering circuits between MSCs and S/Rs

CA Los Angeles Co
Los Angeles Co - 
City of Vernon 9/30/2002 YES Ordering circuits between MSCs and S/Rs

CA Los Angeles Co
Los Angeles Co - 
City of Whittier 9/30/2002 YES Ordering circuits between MSCs and S/Rs

CA
San Francisco 
Co 

San Francisco 
County 7/31/2001 YES PSAP requested delay until mid 2003

CA Santa Clara Co
Santa Clara Co- 
Campell PD 3/14/2003 PENDING

CA Santa Clara Co
Santa Clara Co- 
Los Altos PD 3/14/2003 PENDING

CA Santa Clara Co
Santa Clara Co- 
Moutain View FD 3/14/2003 PENDING

CT
Fairfield Co 
(GSM) Fairfield (GSM) 7/19/2001 PENDING

CT Fairfield  Co Fairfield Co #7/19/2001 PENDING
CT Hartsford Co Hartsford Co #7/19/2001 PENDING
CT Litchfield Co Litchfield Co #7/19/2001 PENDING
CT Middlesex Co Middlesex Co #7/19/2001 PENDING 
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GSM PSAP Phase II

State * County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments
CT New Haven Co New Haven Co #7/19/2001 PENDING

CT New London Co New London Co #7/19/2001 PENDING
CT Tolland Co Tolland Co #7/19/2001 PENDING
CT Windham Co Windham Co #7/19/2001 PENDING
FL Brevard Co Brevard Co  - 

Titusville PD #10/08/2001 PENDING
FL Brevard Co Brevard Co  - 

Cocoa Beach PD #10/08/2001 PENDING
FL Brevard Co Brevard Co  - 

Cocoa PD #10/08/2001 PENDING
FL Brevard Co Brevard #10/08/2001 PENDING
FL Brevard Co Brevard Co  - 

Satellite Beach PD
#10/08/2001 PENDING

FL Brevard Co Brevard Co  - 
Indian Harbor 
Beach PD #10/08/2001 PENDING

FL Brevard Co Brevard Co  - 
Indiatlantic PD #10/08/2001 PENDING

FL Brevard Co Brevard Co  - 
Rockledge PD #10/08/2001 PENDING

FL Brevard Co Brevard Co  - 
Melbourne PD #10/08/2001 PENDING

FL Brevard Co Brevard Co  - Palm 
Bay PD #10/08/2001 PENDING

FL Brevard Co Brevard Co  - 
Rockledge EOC #10/08/2001 PENDING

FL Orange Co Orange Co - Ocoee 
Police & Fire

#1/12/2001 PENDING
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GSM PSAP Phase II

State * County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments
FL Orange Co Orange Co - 

Orlando Int'l Airport
#1/12/2001 PENDING

FL Orange Co Orange Co SO 911
#1/12/2001 PENDING

FL Orange Co Orange Co - 
Orlando PD #1/12/2001 PENDING

FL Orange Co Orange Co - Winter 
Garden PD #1/12/2001 PENDING

FL Orange Co Orange Co - Winter 
Park Police & Fire

#1/12/2001 PENDING
FL Orange Co Orange Co - Univ 

Central FL PD #1/12/2001 PENDING
FL Orange Co Orange Co - 

Apopka 911 #1/12/2001 PENDING
FL Volusia Co Volusia Co #6/20/2001 PENDING
FL Seminole Co Seminole Co #12/5/2001 PENDING

GA Wayne Co Wayne 7/10/2001 NO

2/26/02-Phase 1 service w/wireless carriers, 
including Cingular, pending. Current equip 
unable to translate lat/long coordinates. No 
mapping equip; order pending (approx July) 
w/installation by end of year; ALII upgrade not 
requested; PSAP has been notified.

IL Cook Co - City 
of Chicago

Cook - City of 
Chicago

#3/31/2001
PENDING

IL Cook Co -V. 
Barrington Hills

Cook -V. 
Barrington Hills

#4/2/2001
YES

IL Cook Co -V. 
Morton Grove

Cook -V. Morton 
Grove

#1/11/2001
PENDING

IL Lake Co - V. 
Vernon Hills

Lake Co - V. 
Vernon Hills

#6/12/2001
PENDING

IL Lake Co, IN Lake Co., IN #4/16/2001 YES 
Version 2
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GSM PSAP Phase II

State * County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments
IL Marshall Co Marshall County #4/12/2001 PENDING
IL Bond Co Bond County #12/10/2001 YES
IL Cook Co - City 

of Evanston
Cook - City of 
Evanston

#2/6/2002
PENDING

IL Cook Co - 
ETSB

Cook Co. ETSB #2/28/2002
YES

IL Cook Co -V. 
Northbrook

Cook -V. 
Northbrook

#2/6/2002
PENDING

IL Cook Co -V. 
Orland Park

Cook -V. Orland 
Park

#2/14/2002
PENDING

IL Cook Co -V. 
Rosemont

Cook -V. 
Rosemont

#9/17/2001
YES

IL Cook Co -V. 
Skokie

Cook -V. Skokie #1/2/2002
YES

IL Lake Co - Cty. 
of Waukegan

Lake Co - Cty. of 
Waukegan

#11/19/2001
YES

IL Lake Co - V. 
Deerfield

Lake Co - V. 
Deerfield

#12/6/2001
PENDING

IN Carroll Co Carroll Co #4/9/2001 PENDING Cingular licensed, no sites
IN Delaware Co Delaware Co #6/21/2001 YES
IN Greene Co Greene Co #11/16/2001 YES
IN Jefferson Co Jefferson Co #4/20/2001 YES
IN Jennings Co Jennings Co #11/2/2001 YES
IN Johnson Co Johnson Co #3/13/2001 YES
IN Lawrence Co Lawrence Co #4/23/2001 YES
IN Madison Co Madison Co #4/30/2001 YES
IN Marion Co Marion Co #3/29/2002 YES

IN Monroe Co
Bloomington/            
Monroe Co #8/23/2001 YES

IN Orange Co Orange Co #4/20/2001 YES
IN Putman Co Putman Co #11/17/2001 YES
IN Ripley Co Ripley Co #4/23/2001 YES
IN Scott Co Scott Co #11/5/2001 YES 
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GSM PSAP Phase II

State * County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments
IN Shelby Co Shelby Co #1/2/2002 YES

IN Tippecanoe Co Tippecanoe Co #3/28/2002 YES
MI Genesee Co Genesee Co #3/8/2002 YES
NC Caldwell Co Caldwell Co 3/17/2003 PENDING
NC Catawba Co Catawba Co 5/24/2002 YES

NC

Craven Co - 
City of New 
Bern

Craven Co - City of 
New Bern 8/27/2002 PENDING

NC Davidson Co Davidson Co 8/1/2002 YES  

NC Duplin Co
Duplin County 
Communications 6/5/2002 YES

NC Forsyth Co Forsyth Co 10/15/2002 PENDING
NC Granville Co Granville Co 8/29/2002 YES
NC Guilford Co Guilford County 4/5/2002 YES  
NC Harnett Co Harnett Co 8/26/2002 YES
NC Haywood Co Haywood C0 10/23/2002 YES
NC Hoke Co Hoke Co 8/19/2002 YES
NC Johnston Co Johnston County 8/3/2001 PENDING CAS: PAM interface is an issue w/Sprint
NC Lincoln Co Lincoln Co 8/9/2002 PENDING

NC

Mecklenburg 
Co - Charlotte 
Mecklenburg 
PD

Mecklenburg Co - 
Charlotte 
Mecklenburg PD 4/5/2002 YES  

NC

Mecklenburg 
Co -  Pineville 
Police Dept.

Mecklenburg Co - 
Pineville PD 4/5/2002 YES

NC

Mecklenburg 
Co - Town of 
Cornelius PD

Mecklenburg Co -
Town of Cornelius  
PD 4/5/2002 YES

NC Nash Co

Nash Co 
Emergency 
Services 9/17/2002 PENDING 
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GSM PSAP Phase II

State * County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments
NC Orange Co Orange Co 10/3/2002 PENDING
NC Randolph Co Randolph County 8/11/2001 YES  
NC Rowan Co Rowan County 8/16/2001 YES
NC Stanly Co Stanly County 4/23/2002 YES  
NC Wilkes Co Wilkes Co SO 8/23/2002 PENDING
NC Watauga Co Watagua County 10/30/2001 YES  

NC

Randolph Co - 
City of 
Highpoint

Randolph - City of 
High Point 4/26/2002 PENDING

NC Rockingham Co Rockingham Co 11/1/2002 PENDING

NC Rockingham Co
Rockingham Co - 
City of Eden 11/20/2002 PENDING

NC
Cty of Winston-
Salem

Cty of Winston-
Salem 6/13/2002 PENDING

NJ
Sussex Co 
(GSM) Sussex (GSM) 3/5/2001 PENDING

State agency requested delay until at least 
6/2003

NJ
Passaic Co 
(GSM) Passaic (GSM) 3/5/2001 PENDING

State agency requested delay until at least 
6/2003

NJ
Morris Co 
(GSM) Morris (GSM) 3/5/2001 PENDING

State agency requested delay until at least 
6/2003

NJ
Hunterdon Co 
(GSM) Hunterdon (GSM) 3/5/2001 PENDING

State agency requested delay until at least 
6/2003

NJ
Somerset Co 
(GSM) Somerset (GSM) 3/5/2001 PENDING

State agency requested delay until at least 
6/2003

NJ
Middlesex Co 
(GSM) Middlesex (GSM) 3/5/2001 PENDING

State agency requested delay until at least 
6/2003

NJ
Monmouth Co 
(GSM) Monmouth (GSM) 3/5/2001 PENDING

State agency requested delay until at least 
6/2003

NJ
Ocean Co 
(GSM) Ocean (GSM) 3/5/2001 PENDING

State agency requested delay until at least 
6/2003

NJ
Union Co 
(GSM) Union (GSM) 3/5/2001 PENDING

State agency requested delay until at least 
6/2003 
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GSM PSAP Phase II

State * County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments

NJ
Essex Co 
(GSM) Essex (GSM) 3/5/2001 PENDING

State agency requested delay until at least 
6/2003

NJ
Hudson Co 
(GSM) Hudson (GSM) 3/5/2001 PENDING

State agency requested delay until at least 
6/2003

NJ
Bergen Co 
(GSM) Bergen (GSM) 3/5/2001 PENDING

State agency requested delay until at least 
6/2003

NJ Atlantic Co Atlantic Co #3/5/2001 PENDING
State agency requested delay until at least 
6/2003

NJ Burlington Co Burlington Co #3/5/2001 PENDING
State agency requested delay until at least 
6/2003

NJ Camden Co Camden Co #3/5/2001 PENDING
State agency requested delay until at least 
6/2003

NJ Cape Mary Co Cape Mary Co #3/5/2001 PENDING
State agency requested delay until at least 
6/2003

NJ Cumberland Co Cumberland Co #3/5/2001 PENDING
State agency requested delay until at least 
6/2003

NJ Glocester Co Glocester Co #3/5/2001 PENDING
State agency requested delay until at least 
6/2003

NJ Mercer Co Mercer Co #3/5/2001 PENDING
State agency requested delay until at least 
6/2003

NJ Middlesex Co Middlesex Co #3/5/2001 PENDING
State agency requested delay until at least 
6/2003

NJ Monmouth Co Monmouth Co #3/5/2001 PENDING
State agency requested delay until at least 
6/2003

NJ Ocean Co Ocean Co #3/5/2001 PENDING
State agency requested delay until at least 
6/2003

NJ Salem Co Salem Co #3/5/2001 PENDING
State agency requested delay until at least 
6/2003

NY New York City NYC PD 3/7/2003 PENDING
NO KY Boone Co - 

ETSB
Boone Co.ETSB 6/28/2000

PENDING
NO KY Campbell Co - 

PD
Campbell Co. PD #8/28/2000

PENDING 
Version 2
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GSM PSAP Phase II

State * County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments
NO KY Daviess Co Daviess Co #1/4/2002 PENDING
NO KY Kenton Co - 

City of 
Covington

Kenton Co - Cty. 
Covington

#11/9/2000

PENDING
NO KY Kenton Co - 

City of Erlanger
Kenton Co - Cty. 
Erlanger

#8/29/2000
PENDING

NO KY Grant Co Grant County #12/1/2000 PENDING
NO KY Kenton Co Kenton County #9/25/2000 PENDING

NO KY Kenton Co
Kenton Co - Ft. 
Thomas #8/29/2000 PENDING

NO KY Kenton Co
Kenton Co - 
Pendleton #2/6/2002 PENDING

NV
Clark Co - City 
of Henderson

Clark Co - City of 
Henderson 4/11/2001 NO

Not Phase I capable until end of 2002.  No 
PSAP cost recovery.  Pending legislation 2003.  
PSAP has been notified

OH
Butler Co - 
Oxford Butler Co - Oxford #8/6/1997 PENDING

OH Butler Co - City 
of Hamilton

Butler - Cty. 
Hamilton

#8/31/2000
PENDING

OH Butler Co - City 
of Middletown

Butler - Cty. 
Middletown

#8/6/1997
PENDING

OH Butler Co - City 
of Fairfield

Butler - Cty 
Fairfield

#8/6/1997
PENDING

OH Butler Co - 
Sheriff

Butler Co Sheriff #7/17/2000
PENDING

OH Clermont Co Clermont County #7/11/2000 NO PSAP rescinded request
OH Clinton Co Clinton County #8/6/1997 NO
OH Dearborn Co, IN Dearborn County, 

IN
#8/6/1997

YES
PSAP waiting on LEC for upgrade to display 
Phase II data.

OH Hamilton Co - 
City of 
Cincinnati PD

Hamilton - 
Cincinnati PD

#11/6/2000

YES
PSAP waiting on LEC for upgrade to display 
Phase II data.
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GSM PSAP Phase II

State * County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments
OH Hamilton Co - 

City of Norwood
Hamilton - Cty. 
Norwood

#8/6/1997

YES
PSAP waiting on LEC for upgrade to display 
Phase II data.

OH Hamilton Co - 
City of 
Wyoming

Hamilton - Cty. 
Wyoming

#8/6/1997

YES
PSAP waiting on LEC for upgrade to display 
Phase II data.

OH Hamilton Co - 
Amberley 
Village

Hamilton - 
Amberley Village

#8/6/1997

YES
PSAP waiting on LEC for upgrade to display 
Phase II data.

OH Hamilton Co - 
Comm

Hamilton Co - 
Comm

#8/16/1997
YES

PSAP waiting on LEC for upgrade to display 
Phase II data.

OH Delaware Co Delaware Co #7/12/2001 YES
PSAP waiting on LEC for upgrade to display 
Phase II data.

OH Hocking Co Hocking Co #3/11/2002 YES
PA Delaware Co Delaware Co #5/11/2001 YES

PA Montgomery Co Montgomery Co #4/10/2001 NO PSAP rescinded request
PA York Co York Co #4/10/2001 YES
RI E911 Uniform 

Emergency 
Telephone 
System serving 
Bristol, Kent, 
Newport, 
Providence, 
Washington

E911 Uniform 
Emergency 
Telephone System 
serving Bristol, 
Kent, Newport, 
Providence, 
Washington

#5/9/2001

YES
SC Chester Co Chester County 11/13/2001 YES  

SC Greenville Co

Greenville County - 
Fountain Inn Police 
Department 11/14/2001 YES  
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GSM PSAP Phase II

State * County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments

SC Greenville Co

Greenville County - 
Simpsonville Police 
Department 11/14/2001 YES  

SC Greenville Co

Greenville County - 
Greer Police 
Department 11/14/2001 YES  

SC Greenville Co

Greenville County - 
Emergency 
Medical Services 11/14/2001 YES  

SC Greenville Co

Greenville County - 
Mauldin Police 
Department 11/14/2001 YES  

SC Greenville Co

Greenville County - 
Travelers Rest 
Police Department 11/14/2001 YES  

SC Greenville Co Greenville County 11/14/2001 YES  

SC Greenville Co

Greenville County - 
Greenville Police 
Department 11/14/2001 YES  

SC Spartanburg Co
Spartanburg 
County 3/26/2001 YES

TN Anderson Co
Anderson Co - 
Clinton City 12/28/2001 PENDING

TN Anderson Co
Anderson Co - 
Oakridge City 12/28/2001 PENDING

TN Anderson Co Anderson Co 12/28/2001 PENDING
TN Bedford Co Bedford #12/28/2001 PENDING
TN Benton Co Benton Co - 

Camden PD
#12/28/2001 PENDING

TN Benton Co Benton Co #12/28/2001 PENDING
TN Bledsoe Co Bledsoe Co #12/28/2001 NO County not E911 capable 
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GSM PSAP Phase II

State * County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments
TN Bradley Co Bradley #12/28/2001 PENDING
TN Blount Co Blount Co 12/28/2001 PENDING

TN Campbell Co
Campbell Co - 
Lafollette City 12/28/2001 PENDING

TN Campbell Co Campbell Co 12/28/2001 PENDING
TN Carroll Co Carroll #12/28/2001 PENDING  
TN Carter Co Carter Co 12/28/2001 PENDING
TN Cheatham Co Cheatham #12/28/2001 PENDING  
TN Chester Co Chester Co #12/28/2001 PENDING  
TN Christian Co Christian Co #12/28/2001 PENDING  
TN Cocke Co Cocke Co 12/28/2001 PENDING
TN Crockett Co Crockett Co #12/28/2001 PENDING  

TN Cumberland Co Cumberland Co 12/28/2001 PENDING
TN Davidson Co Davidson #12/28/2001 PENDING  
TN Davidson Co Davidson Co - 

Nashville PD
#12/28/2001 PENDING

TN Decatur Co Decatur Co #12/28/2001 PENDING  
TN Dickson Co Dickson Co #12/28/2001 PENDING  
TN Dyer Co Dyer Co 2/13/2002 PENDING
TN Fayette Co Fayette #12/28/2001 PENDING  
TN Franklin Co Franklin Co - 

Winchester PD 
911

#12/28/2001 PENDING

TN Franklin Co Franklin #12/28/2001 PENDING  
TN Gibson Co Gibson Co #12/28/2001 PENDING  
TN Giles Co Giles #12/28/2001 PENDING  
TN Greene Co Greene Co 12/28/2001 PENDING
TN Hamblen Co Hamblen Co 12/28/2001 PENDING
TN Hamilton Co Hamilton Co - 

Collegedale
#12/28/2001 PENDING

TN Hamilton Co Hamilton Co - 
Chattanooga PD

#12/28/2001 PENDING
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GSM PSAP Phase II

State * County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments
TN Hamilton Co Hamilton Co - East 

Ridge
#12/28/2001 PENDING

TN Hamilton Co Hamilton #12/28/2001 PENDING
TN Hamilton Co Hamilton Co - 

Lookout Mountain
#12/28/2001 PENDING

TN Hamilton Co Hamilton Co - 
Soddy Daisy

#12/28/2001 PENDING

TN Hamilton Co Hamilton Co - 
Signal Mountain

#12/28/2001 PENDING

TN Hamilton Co Hamilton Co - Red 
Bank

#12/28/2001 PENDING

TN Hardeman Co Hardeman #12/28/2001 PENDING
TN Hardin Co Hardin Co #12/28/2001 PENDING
TN Hawkins Co Hawkins Co 12/28/2001 PENDING
TN Haywood Co Haywood #12/28/2001 PENDING  
TN Henderson Co Henderson #12/28/2001 PENDING  
TN Hickman Co Hickman #12/28/2001 PENDING   
TN Houston Co Houston #12/28/2001 PENDING  
TN Humphreys Co Humphreys #12/28/2001 PENDING  
TN Jefferson Co Jefferson Co 12/28/2001 PENDING
TN Knox Co Knox Co 12/28/2001 PENDING  
TN Lauderdale Co Lauderdale Co #12/28/2001 PENDING  
TN Lawrence Co Lawrence #12/28/2001 PENDING  
TN Lewis Co Lewis Co #12/28/2001 PENDING  
TN Lincoln Co Lincoln Co - 

Fayetteville 911
#12/28/2001 PENDING

TN Lincoln Co Lincoln #12/28/2001 PENDING  
TN Loudon Co Loudon Co 12/28/2001 PENDING
TN Madison Co Madison Co #12/28/2001 PENDING  
TN Madison Co Madison Co - 

Central Dispatch
#12/28/2001 PENDING

TN Marion Co Marion Co #12/28/2001 PENDING  
TN Marshall Co Marshall #12/28/2001 PENDING   
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Phase II 
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Phase II 
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Qualified Comments
TN Maury Co Maury #12/28/2001 PENDING  
TN McMinn Co McMinn Co 12/28/2001 PENDING
TN McNairy Co McNairy C. #12/28/2001 PENDING
TN Monroe Co Monroe Co 12/28/2001 PENDING
TN Montgomery Co Montgomery #12/28/2001 PENDING  

TN Morgan Co Morgan Co 12/28/2001 PENDING
TN Obion Co Obion Co 2/13/2002 PENDING
TN Rhea Co Rhea Co #12/28/2001 PENDING  
TN Roane Co Roane Co 12/28/2001 PENDING
TN Robertson Co Robertson Co - 

Springfield PD
#12/28/2001 PENDING

TN Robertson Co Robertson #12/28/2001 PENDING  
TN Rutherford Co Rutherford Co - 

Lavergne PD
#12/28/2001 PENDING

TN Rutherford Co Rutherford #12/28/2001 PENDING  
TN Rutherford Co Rutherford Co - 

Smyrna PD
#12/28/2001 PENDING

TN Rutherford Co Rutherford Co - 
Murfreesboro PD

#12/28/2001 PENDING

TN Sevier Co
Sevier Co - 
Gatlinburg 12/28/2001 PENDING

TN Sevier Co Sevier Co 12/28/2001 PENDING

TN Sevier Co
Sevier Co - Pigeon 
Forge 12/28/2001 PENDING

TN Shelby Co Shelby Co - 
Bartlett PD

#12/28/2001 PENDING

TN Shelby Co Shelby #12/28/2001 PENDING
TN Shelby Co Shelby Co - 

Collierville PD
#12/28/2001 PENDING

TN Shelby Co Shelby Co - 
Millington PD

#12/28/2001 PENDING
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TN Shelby Co Shelby Co - Naval 

Air Station
#12/28/2001 PENDING

TN Shelby Co Shelby Co - 
Germantown PD

#12/28/2001 PENDING

TN Shelby Co Shelby Co - 
Memphis PD

#12/28/2001 PENDING

TN Stewart Co Stewart Co #12/28/2001 PENDING

TN Sullivan Co
Sullivan Co - 
Bristol ECD 12/28/2001 PENDING

TN Sullivan Co Sullivan Co 12/28/2001 PENDING

TN Sullivan Co
Sullivan Co - 
Kingsport ECD 12/28/2001 PENDING

TN Sumner Co Sumner #12/28/2001 PENDING  
TN Tipton Co Tipton Co #12/28/2001 PENDING  
TN Unicoi Co Unicoi Co 12/28/2001 PENDING
TN Union Co Union Co 12/28/2001 PENDING

TN Washington Co Washington Co 12/28/2001 PENDING
TN Wayne Co Wayne Co #12/28/2001 PENDING  
TN Weakley Co Weakley Co 2/13/2002 PENDING
TN Williamson Co Williamson Co - 

Brentwood PD
#12/28/2001 PENDING

TN Williamson Co Williamson #12/28/2001 PENDING
TN Wilson Co Wison #12/28/2001 PENDING

WA King Co
Washington State 
Patrol 10/24/2001

YES
 

WA King Co
Seattle Police 
Department 10/24/2001

YES
 

WA King Co

Valley 
Communications 
Center 10/24/2001 Yes  

WA King Co
Bellevue Police 
Department 10/24/2001 Yes   
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